
Before the
Federal Communications Commission

Washington, DC 20554

In the Matter of )
)

Revision of the Commission's Rules to Ensure )
Compatibility with Enhanced 911 Emergency )
Calling Systems )

To: Chief, Enforcement Bureau
Chief, Wireless Telecommunications Bureau

CC Docket No. 94-102

CINGULAR WIRELESS LLC SECOND QUARTERLY
E911 IMPLEMENTATION REPORT

Cingular Wireless LLC ("Cingular"), by its attorneys and pursuant to the October 12,

2001 Order in this proceeding,! hereby submits its Second Quarterly E911 Implementation

Report concerning the status of its Phase I and Phase n E911 implementation efforts in GSM

markets.

INTRODUCTION

In order to satisfy the Commission's Phase II E911 requirements in its GSM markets,

Cingular plans on deploying Enhanced Observed Time Difference of Arrival ("E-OTD'')

technology, a hybrid network and handset-based solution for locating wireless 911 callers;

Cingular has commenced deployment of a "safety net" location technology solution, similar to

Network Software Solution ("NSS"), for callers without E-OTD handsets. Although E-OTD

handsets are not commercially available from any source at this time, E-OTD handsets are

1 Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems; Request for Waiver by Cingular Wireless LLC, CC Docket No. 94
102, FCC 01-206, Order, 16 FCC Rcd 18305 (reI. Oct. 12,2001), recon. pending ("Order").



available for testing. Lab testing already has been completed for three handset models, and,

assuming the availability of live networks for testing, Cingular expects E-OTD handsets to be

available from a variety of vendors by September 1, 2002.2 Accordingly, Cingular has proposed

to make at least one E-OTD handset model available for sale by September 1, 2002. Tn addition,

Cingular has proposed laking the steps necessary to ensure that 50% of all GSM handsets sold

(i.e., activated) in Cingular's markets are E-Om capable by February 28, 2003, with 100% ofall

GSM handsets sold in Cingular's markets E-OTD capable by June 30, 2003. Finally, Cingular

has acknowledged that 95% of its GSM customers will have location-capable handsets by the

Commission's December 31, 2005 deployment deadline.'

I. PHASE I AND PHASE II PSAP REQUESTS

Cingular continues to work with the public safety commwrity, including APCD, NENA

and NASNA, regarding the deployment of Phase Tand Phase II services throughout Cingular's

GSM network. In this regard, Cingular has developed a form to assist in determining PSAP

readiness and facilitate Phase II planning.4 As discussed below, Cingular has made progress

despite a variety ofconstraints, including the unavailability ofE-DID capable handsets.

2 Cingular Wireless LLC, Supplement to First Quarterly E911 Report and Petition for
Reconsideration, CC Docket No. 94·102, at 9 (April 15, 2002) ("Supplement").

3 [d.

4 See Attaclunent A. This form requests the information deemed relevant by the City of
Richardson Order for determining the validity of a request for Phase II service. Item II asks if a
funding mechanism is in place for the PSAP to recover its Phase IT costs. See Petition ofCity of
Richardson, Texas, CC Docket No. 94-102, Order, 16 F.C.C.R. 18982. Item 8 asks whieh
equipment the PSAP will use to translate latitude and longitude coordinates into location and
address and Item 9 asks if the mapping equipment and software have been installed and tested,
along with copies of the applicable order or correspondence. See id. at 5. Item 10 asks if the
PSAP has requested the necessary facilities from the LEC to enable the PSAP to receive the
Phase II data including upgrade to the ALI database and PAM interface with re-query capability,
plus a copy of such request. See id. at 5-6.
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A. Phase] E911 Service

Cingular continues to make significant progress in its efforts to deploy Phase I location

capability services. To date, Cingular has received 985 PSAP requests for Phase I service. Of

those requests, 928 (94%) are in service or in progress and 57 (5.8%) arc on hold. Thus, since

the last Quarterly Report, the number of requests deployed or in progress has increased by 94

and the number of requests on hold has decreased by 56. Reasons for placing requests on hold

include, inter alia, the negotiation of service agreements, LEe failure to upgrade ALI databases,

and miscellaneous reasons for delay attributable to the particular PSAP. Specific detail

regarding these requests for Cingular's GSM and TDMA markets. including the specific reasons

underlying each request that has been pending for more than six months, is included in

Attachment B to this Report.

B. Phase U E911 Service

To date, Cingular has received a total of 13 requests for Phase II service for GSM

networks in the following states: California, Georgia, Nevada, North Carolina, South Carolina,

Tennessee and Washington. Cingular has been unable to satisfy these requests because

compliant equipment has been unavailable from vendors. As of March 31, 2002, 5 requests for

Phase II service have been pending for more than 6 months, and 2 requests have been deemed

invalid. Cingular has provided specific detail regarding these requests, including the specific

reasons underlying the failure to provide the requested service and the steps Cingular has taken

to resolve the problems, in Attachment C to this Report.

As discussed below, Cingular has completed testing of the infrastructure modifications

necessary for its proposed Phase II Safety Net service for markets served by Ericsson

infrastructure. Cingular anticipates completing the testing of the infrastructure modifications

necessary for its proposed Phase 11 Safety Net service by May 2002 for markets served by Norte!
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infrastructure. Thus, Cingular should be able to complete implementation of the Safety Net

solution by June 30, 2002. Moreover, the infrastructure modifications necessary to supply Phase

11 information for E-OTD handsets are scheduled for completion prior to the Commission's

December 1, 2002 deadline.s

II. STATUS OF PHASE U IMPLEMENTATION AND DEPLOYMENT
PLAN

A. Deployment Benchmarks

The Commission referred the issue of whether Cingular violated the October 1, 2001

deadline for both its GSM and TDMA networks to the Enforcement Bureau.6 The referral with

respect to compliance with the GSM handset deployment requirements was made even though

Cingular had informed the Commission that compliance therewith was impossible.? In an effort

to satisfY the Commission's Phase II requirements as quickly as possible, Cingular has proposed

the following deployment schedule:

• At least one E-OTD handset model will be available for sale by September 1,2002;
• 50% ofall GSM handsets sold in Cingular's markets will be E-OTD capable by February

28,2003;
• 100% ofall GSM handsets sold in Cingular's markets will be E-OTD capable by June 30,

2003; and
• 95% of Cingular's GSM customers will have location~capablehandsets by December 31,

2005.8

Cingular is awaiting Commission action on this proposal.

5 Order at '\13 I.

6 See id. at n.lO, 123.

7 See id. at 123.

8 Cingular Wireless LLC, Petition for Reconsideration, CC Docket No. 94-102, at 16
(November 13, 2001).
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B. Activation Rate

As discussed above. no E-OTD capable handsets are commercially available from any

source at this time. Accordingly, no activation rate data can be reported. Accuracy rate data will

be provided in the Quarterly Report following commercial availability of the handsets.

C. Accuracy Milestone

Pursuant to the Order, Cingular must initially deploy E-OTD handsets that satisfy the

accuracy requirements for network-based solutions (100 meters for 67% of calls/300 meters for

95% of calls). By October 1, 2003, these handsets must satisfy the accuracy requirements for

handset-based solutions (50 meters for 67% of calls/150 meters for 95% of calls). E-OTD

handsets are now available for testing and Cingular is currently in the process of scheduling tests

to verify compliance with this accuracy requirement. Cingular has been infonned by its

equipment vendors that E-OTD handsets will satisfY the accuracy requirements set forth in the

Order. In the event that E-OTD does not improve to meet the accuracy requirements for

handset-based solutions by October 1, 2003, Cingular will either deploy an alternative location

technology solution or seek additional relief from the Commission.9

D. Deployment Plan

In order to ensure that its resources are used efficiently and productively, Cingular will

weigh the following factors when prioritizing pending Phase II PSAP requests: the size of the

PSAP/market; the PSAP's status with respect to Project locate; and the date of the PSAP

request. By prioritizing requests in this manner, Cingular will serve the public interest by

maximizing the area provided with Phase II service.

Currently, Cingular provides GSM service utilizing infrastmcture from both Ericsson and

NorteL Cingular's GSM markets in Nevada, Washington and most of California are served with
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Ericsson infrastructure. GSM markets in North Carolina, South Carolina, eastern TCIlllessee, the

Georgia coast and parts of California are served with Nortel infrastructure. The New York BTA

is served by a combination ofNorte1 base stations and Ericsson switching equipment. Due to the

differences in infrastructure release dates, Cingular will detail E911 Phase II deployment

infonnation separately for each vendor.

Cingular's Deployment Plan By
Equipment Manufacturer'"

Ericsson Norte]

Safely N" Hardwar" & Software Complete Complete
~tallation(Jornplete

SSIBSS Software Upgrades complete Complete May-02
to S nnort Safet Net
Safety Net Testing Complete Complete May 02

Safety Net Ready for Service ... Complete May-02

Safety Net Operational Network-wide JIlllf:-02 JlII1e--02

E-OTD LMU Installations begin Complete June 02

E-OTD Software Installation Complete Aug-02

E-OTD Testing Complete May-02 Sept-02

E-OTD Ready for Service .... May-02 Sept-02

E-OTD Operational in PSAP request December-02 December-02

A="

• The dates above reflect proposed service roll-out. Cingular notes that it is difficult to
predict potential delays caused by hardware or software failure, antenna zoning and
leasing issues, etc. Accuracy verification will proceed after market activations and will
be complete prior to the deadlines to which Cingular has committed.

>II. Ready for Service" means testing is complete in trial area and product is ready for
roll-out in network. These dates are inapplicable to the New York BTA because it
utilizes a combination of Nortel and Ericsson equipment. As discussed in its pending

9 Order at ~19.
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Petition to Modify Phase II Implementation Plan, a compliant safety net solution should
be available for deployment in this market by December 31, 2002. 10

1. E-OTD Network Infrastructure

Ericsson: Hardware and software to support E-OTD in Cingular's markets served by

Ericsson infrastructure (California, Nevada, New York, and Washington) became available in

March 2002 for initial testing. Equipment for Cingular's Regional Operation Center (i.e., Service

Mobile Location Center ("SMLC"» and software for its switching equipment has been installed.

This equipment will be part of Ericsson's First Office Application for its E-OTD solution, which

commenced in April 2002. Installation of Location Monitoring Units ("LMUs") for a trial area

began in March 2002 with 19 LMUs installed as of March 31, 2002. Beta testing in that area

should be completed in May 2002. Upon completion of successful beta testing, E-OTD

infrastructure will be aggressively deployed in those Cingular areas with valid Phase II requests

served by Ericsson.

Norte!: Hardware and software to support E-OTD in Cingular's markets served by Nortel

infrastructure (coastal Georgia, North Carolina, South Carolina, and Tennessee) will be available

in June 2002. Software upgrades must be installed in Cingular's SMLC equipment to allow it to

function with LMUs. Those software upgrades will commence in August 2002 after installation

of the LMU hardware at the base stations. Installation ofLMUs for a trial area will begin in June

with acceptance testing to follow. Upon successful acceptance testing, which is expected by

September 2002, E-OTD infrastructure will be aggressively deployed in those Cingular areas

with valid Phase II requests served by Norte!.

10 Cingular Wireless LLC, Petition to Modify Phase II Implementation Plan, CC Docket
No. 94-102, 1-3 (April 30, 2(02) ("NSS Petition").
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Cingular fully expects to satisfy the December 1, 2002 deadline for completing the switch

upgrades necessary for providing E-OTD in its GSM markets. I I

2. Safety Net

As indicated in the Deployment Chart above, Cingular has satisfied the March 2002

benchmark date for commencing deployment of a Safety Net solution. Initial installation of

hardware and software to support the Safety Net solution in Cingular's markets served by

Ericsson infrastructure has been completed. This equipment was installed as part of Ericsson's

First Office Application for its Safety Net solution and is currently Ready for Service. Cingular

is now aggressively working to begin delivering Safety Net services throughout Cingular's

markets served by Ericsson GSM infrastructure, thus allowing location infonnation superior to

Phase I infonnation to be delivered to those PSAPs with valid requests and the ability to receive

and utilize the data. Cingular fully expects to meet the Safety Net deployment deadline of June

30, 2002 in its markets served by Ericsson infrastructure.

The installation of the hardware and software to support the Safety Net solution in

Cingular's GSM markets served by Norte! infrastructure has begun. Base Station Subsystem

(BSS) software upgrades necessary to support Safety Net will commence in May upon

availability from Nortel with beta testing to continue through the month of May. Upon

su~essful beta testing in May 2002, the Safety Net solution will be deployed throughout

Cingular's markets served by Nortel infrastructure, thus allowing location information more

accurate than Phase I infonnation to be delivered to PSAPs with valid requests and the ability to

receive and utilize the data. Cingular fully expects to meet the Safety Net deployment deadline

ofJune 30, 2002 to serve its Nortel markets.

110rderat"31.
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In the New York BTA, which utilizes a combination of Nortc1 and Ericsson

infrastructure, a safety net solution cannot be deployed by June 30, 2002. Cingular has requested

limited relief that would extend the deadline for deploying a safety net solution in this market

until December 31, 2002. 11 The relief was requested because currently there is no compliant

safety net solution that can he deployed in markets such as New York that utilize Norte] Base

Station Controllers ("B8Cs") and Ericsson Mobile Switching Centers ("MSCs"). A safety net

solution is being developed and should be fully tested and deployed in the New York BTA by

December 31, 2002, VoiceStream has encountered the same problem and has been informed by

vendors that, although a safety net solution cannot be deployed in this market by June 2002, the

solution can he deployed by December 31, 2002. lJ

3. Administrative Support

Cingular Wireless has oontracted the services of three firms to aid in the deployment of

E911 services throughout its network. TCS and Intrado have been contracted to provide Mobile

Positioning Center/Gateway Mobile Location Center functionality. Both companies also act as

consultants responsible for PSAP project management including all coordination efforts, traffic

planning, database provisioning, data mapping, call routing, network monitoring and

troubleshooting. Cingular also has contracted Compass to provide E911 project management

and implementation services.

12 NSS Petition at 1-3.

13 VoiceStream Wireless Corporation April 2002 Semi-Annual Report on E911 Phase II
Implementation Plan, CC Docket No. 94-102, 10,23 (April 1, 2002); VoiceStrearn Wireless
Corporation Amended Request for Limited Modification of E9l1 Phase II Implementation Plan,
CC Docket No. 94-102, 3, 19, 22 (February 28, 2002)_
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III. E-OTD CAPABLE HANDSET AVAILABILITY

Cingular provided extensive background concerning availability of E-OTD capable

handsets in its Supplement. Since that filing was submitted, Cingular has not encountered any

delays in its proposed deployment schedule. Accordingly, Cingular remains conunitted to

deploying E·OTD handsets at the following rate:

• At least one E-OTD handset model will be available for sale by September 1, 2002;
• 50% ofall GSM handsets sold in Cingular's markets will be E-OTD capable by February

28,2003;
• 100% ofall GSM handsets sold in Cingular's markets will be E-OTD capable by June 30.

2003; and
• 95% of Cingular's GSM customers will have location-capable handsets by December 31,

2005.14

Respectfully submitted,

CINGULAR WIRELESS LLC

By: lsi
1. R. Carbonell
Carol L. Tacker
David G. Richards
5565 Glenridge Connector
Suite 1700
Atlanta, GA 30342
(404) 236-5543

Its Attorneys

May 1, 2002

14 Petition for Reconsideration at 16; Supplement at 9.
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CINGULAR WIRELESS LI,C PHASE II PSAP PROFILE

Attachment A



WIRELESS E911 PHASE II PSAP PROFILE
A cingu lar-

WIIII!LI!51

Pkla&ll COfilolete. OrHl IJI!'f1kt for each PSA,P included in the Phue II reftuest undfllr this 911 authorltv
1, Name of 91 j Authority lex' OIIeans Pari.... Com,,". DiGlriolor 1',,1_ Couro11911/ 2, Nl.lmber of P8APS ul'lClellhls

Aull1ot1t)'

3. COIltact Inrormation for 911 Authority
lIIamefTitle: Phone:

strllel Fax:

City, Stala, Zip; E-mail;

4. Name of PSAP (~)C F~ton c"""~91 1 or Hall COlJ~ly Sf>&nfl'3 0ffleIl)

5. COntact Information for PSAP DireC1or1Manager
NemelTiUe: Phone:

st.....L Fax:

City, stille. Zip. E-mail:

~is PSAP r:ufrl!lnlly rAcelving Phasii I se-r~ic<l (""11_ ".....,t>e<8I"Jd addre5s of ""n _)1
.,,-

V" No

If YES, lhen via NCAS?

7. Type of customer prelTlise equipment or phone system ('1)(" F'Q""('on I )("'1"" or /<1m... C.nlrllllnk 20001

8. What equipment will PSAP use to translm !at/long r.o::lfdlnales Inlo location I iKldress?

9. Has the mapping equipment I softwarlll bttlJn installed ari'(j iesled?

V., No If 1'10. «der dale: Due dale:

P..... ~l.~a.c Olor.ror """" d.m:.
10. H"s F'SAP ...quested n&<:ItSSlIry facilities from the LEe to enable the PSAP to receive Ph<I$e II data
Including upgrade to ALI database and PAM interface witt1 ft!-.ql.l~ capability?

V•• No

Ifves.IM~D"""de-UD\/""1'ft "'""
11. Is a fullding mechanism in "llIot! for lhu F'SAP III Mc.:lvQr OOSIEl auociated with PhaM IIlmplemenlsllon?

Y" No

II YES. lease attach description orfundioo mechanism.
12. ~mmen!& I Notes:

Signature: Dille:
. _. ,-...



Attachment B

E911 PHASE I PSAP REQUESTS



Cingular Wireless Phase I Implementation Status - Alabama as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Autuga 6 no request County
Baldwin 1 5/1/99 6/22/01 yes
Birmingham 1 4/1/01 7/1/01 yes
Butler 6 no request County
Calhoun 1 5/1/99 6/22/01
Clarke 6 no request County
Clay 1 7/1/00 6/22/01 yes
Cleburne 1 2/1/00 6/22/01
Colbert 6 no request County
Conecuh 6 no request County
Dallas 1 5/15/01 12/1/01
Elmore 1 4/1/99 6/22/01
Escambia 1 7/1/99 6/22/01
Escambia, FL 1 4/24/00 3/16/01
Etowah 1 3/1/99 6/22/01
Fairfield City 1 1/1/00 6/22/01
Fayette 1 1/1/00 5/22/01
Franklin 1 1/1/01 5/31/01 yes
Greene 6 no request County
Hale 1 5/1/99 6/22/01

Houston 3 5/10/01 yes
Trunks held due to Verizon 

Agreement Verizon
Hueytown 1 4/30/01 6/1/01 yes
Jackson 1 11/1/99 2/14/02
Jefferson 1 1/1/00 6/29/01
Jefferson Co - Gardendale 
City 1 10/1/00 6/22/01 yes
Jefferson Co - Homewood 
City 1 6/1/97 6/22/01
Jefferson Co - Leeds City 1 12/1/99 6/22/01
Jefferson Co - Mountain 
Brook City 1 4/24/01 7/1/01 yes
Jefferson County, Hoover 
City 1 1/31/02 2/1/02 yes
Lamar 1 11/1/97 1/11/01
Lauderdale 1 9/1/00 6/22/01 yes
Lawrence 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Alabama as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Lee 1 9/1/98 6/22/01
Limestone 1 3/1/97 6/22/01
Lowndes Co 1 5/14/01 12/2/01
Macon 6 no request
Madison 1 11/1/97 6/22/01
Marion 1 11/1/00 1/11/01 yes

Marshall 3 2/1/97 yes
PSAP waiting for CPE 

upgrade County
Mobile 1 6/1/99 6/22/01
Montgomery 1 7/1/99 6/22/01
Montgomery Co - 
Montgomery City 1 7/1/99 6/22/01
Morgan 1 12/1/99 6/22/01

Okaloosa, FL 3 6/22/01 yes
County needs CPE upgrade to 
interface with NCAS solution County

Pickens 1 9/1/00 2/15/02
Pleasant Grove 1 9/1/00 6/22/01 yes
Randolph 1 10/1/00 4/10/01 yes
Santa Rosa, FL 1 10/8/97 3/16/01
Shelby 1 10/1/00 6/22/01 yes
St Clair 1 2/1/00 6/22/01
Sumpter 1 7/1/00 6/22/01 yes
Talladega 1 3/1/00 6/22/01
Tarrant City 1 11/1/99 6/22/01
Tuscaloosa 1 11/1/97 6/22/01
Vestavia City 1 11/1/99 6/22/01
Walker 1 6/1/99 6/22/01
Walton, FL 6 no request County
Washington 6 no request County
Winston 1 4/1/00 1/11/01

Totals 59 49 46 2 1 14

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arizona as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay
Mojhave 6 no request

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arizona as of 3/31/02
Phase I 

Responsible 
Party

County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arkansas as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Arkansas Co 6 No request County
Ashley Co 6 No request County

Baxter Co. 3 4/23/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Benton Co. 1 3/1/01 11/30/01

Boone Co 3 6/4/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Bradley Co 6 No request County
Calhoun Co 6 No request County

Carroll Co 3 7/9/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Chicot Co. 3 6/15/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Clark Co 3 3/22/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Clay Co 6 No request County
Cleburne Co 6 No request County
Cleveland Co 6 No request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arkansas as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Conway Co 3 6/13/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Craighead Co 3 6/15/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Crawford Co 3 4/16/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Cross Co 3 6/15/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Dallas Co 3 9/24/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Desha Co 4 10/3/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Drew Co 6 No request County
Faulkner Co 6 No request County
Franklin Co. 6 No request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arkansas as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Fulton Co 6 No request County

Garland County 3 4/19/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Grant County 6 no request County

Greene County 3 6/15/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Hot Springs Co. 3 2/14/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Independence County 1 3/10/01 5/15/01
Izard County 6 no request County
Jackson County 6 no request County

Jefferson County 3 4/20/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Lawrence County 6 no request County
Lee County 6 no request County
Lincoln County 6 no request County
Logan County 6 no request County
Lonoke County 1 3/10/01 7/21/01
Madison County 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arkansas as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Marion County 4 10/4/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Mississippi County 3 4/6/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Monroe County 3 7/20/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Montgomery County 6 no request County
Nevada County 6 no request County
Newton County 6 no request County
Ouachita County 6 no request County
Perry County 6 no request County

Phillips County 3 3/29/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Pike County 3 3/13/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Poinsett County 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arkansas as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Polk County 3 8/17/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress yes

Pope County 1 3/10/01 7/21/01
Praire County 6 no request County
Pulaski County 1 3/10/01 7/21/01
Randolph County 6 no request County

Saline County 3 6/19/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Scott County 6 no request County
Searcy County 6 no request County

Sebastian County 3 6/26/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Sevier County 3 8/14/01 yes
Deployment in process with 
TCS/ trunks have been ordered LEC

Sharp County 6 No request County

St. Francis County 4 1/2/02 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Stone County 6 No request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Arkansas as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Union County 4 1/28/02 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Van Buren County 3 8/7/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Washington County 1 3/10/00 12/31/00
White County 6 No request County

Woodruff County 3 9/19/01 yes

LEC issue with DMS100 
discovered, remedy to issue 
decided 3/26/02, requires 
revision of translations, 911 
trunks pending order, Work in 
progress LEC

Yell County 6 No request County

Totals 67 34 6 28 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - California as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Alameda County 6
"no request, DGS target begin 

date in 2002" DGS

Butte County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Colusa County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Contra Costa County 6
"no request, DGS target begin 

date in 2002" DGS

El Dorado County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Fresno County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Glenn County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Imperial County 6
"no request, DGS target begin 

date in 2004/2005" DGS

Inyo County 6
"no request, DGS target begin 

date in 2004/2005" DGS

Kern County 6
"no request, DGS target begin 

date in 2002" DGS

Kings County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Los Angeles County 3 3/30/01 yes

first deployment area; first set of 
trunks to Pac Bell selective 
router complete, Waiting on 

links to TCS
Pacific Bell, 

Verizon, TCS

Madera County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Marin County 6
"no request, DGS target begin 

date in 2002" DGS

Merced County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Mono County 6
"no request, DGS target begin 

date in 2004/2005" DGS

Monterey County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Napa County 6
"no request, DGS target begin 

date in 2002" DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - California as of 3/31/02

Nevada County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Orange County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Placer County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Riverside County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Sacramento County 6
"no request, DGS target begin 

date in 2002/2003" DGS

San Benito County 6
"no request, DGS target begin 

date in 2003/2004" DGS

San Bernardino County 6
"no request, DGS target begin 

date in 2002/2003" DGS

San Diego County 6
"no request, DGS target begin 

date in 2002/2003" DGS

San Francisco County 3 3/30/01 yes
Testing trunks to selective 

router, waiting for links to TCS Pacific Bell

San Joaquin County 6
"no request, DGS target begin 

date in 2002/2003" DGS

San Luis Obispo County 6
"no request, DGS target begin 

date in 2004/2005" DGS

San Mateo County 6
"no request, DGS target begin 

date in 2002" DGS

Santa Barbara County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Santa Clara County 6
"no request, DGS target begin 

date in 2002" DGS

Santa Cruz County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Shasta County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Solano County 6
"no request, DGS target begin 

date in 2002" DGS

Sonoma County 6
"no request, DGS target begin 

date in 2002" DGS

Stanislaus County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Sutter County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Tehama County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - California as of 3/31/02

Tulare County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Ventura County 6
"no request, DGS target begin 

date in 2002" DGS

Yolo County 6
"no request, DGS target begin 

date in 2002/2003" DGS

Yuba County 6
"no request, DGS target begin 

date in 2003/2004" DGS

Totals 43 2 0 2 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - Connecticut as of 3/31/02

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Fairfield (GSM) 1 1/1/01 12/20/01

Fairfield (TDMA) 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

Hartford 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

Litchfield 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

Middlesex 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

New Haven 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

New London 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

Tolland 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

Windham 2 12/1/98 yes

Deployed new translations from State; 
Phase-1 cell by cell conversion 

underway Cingular

Totals 9 9 1 8 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02



Cingular Wireless Phase I Implementation Status - DCS GA

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Bryan 6 no request

Bulloch 3 1/4/99 yes

Frontier LEC switch cannot 
process 20 digits and does not 

plan to upgrade LEC
Burke 6 no request County
Candler 6 no request County
Chatham 4 10/31/01 yes Within 6 month window

Chatham / City of Savannah 6 no request County
Columbia 6 no request County
Effingham 1 7/7/98 3/28/02    
Emanuel 6 no request County
Evans 6 no request County
Franklin 6 no request County
Glynn 6 no request County
Jenkins 6 no request County

Liberty 3 6/21/99 yes

Coastal LEC cannot process 20 
digits and does not plan to 

upgrade LEC
Long 6 no request County
McDuffie 1 12/7/98 2/7/02
Richmond 1 12/11/00 7/17/01
Screven 6 no request County

Tattnall 6
no request-original request 

rescinded 02/28/02 County
Toombs 6 no request County
Warren 6 no request County
Wayne 1 7/10/01 3/28/02    

Totals 22 7 4 1 2 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - DCS NC

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Alamance 1 12/7/00 3/5/02
Alexander 1 8/31/99 3/1/00

Anson 3 12/13/00 yes
County has no trunks from LEC to 

PSAP County, LEC
Ashe County 6 no request
Beaufort 1 6/3/99 7/11/00
Brunswick / Oak Island 
PD 1 8/14/99 3/14/00
Brunswick County 1 7/7/00 3/14/00 yes
Buncombe 1 4/15/00 4/24/00 yes
Burke 1 8/15/99 3/15/00
Cabarrus 1 6/24/99 12/17/99 yes
Caldwell 1 10/22/99 3/14/00 yes
Carteret / City of Atlantic 
Beach 1 6/25/00 1/25/01
Carteret / City of 
Emerald Isle 1 6/25/00 1/25/01
Carteret / City of 
Morehead City 1 6/25/00 1/25/01
Carteret County 1 9/15/00 11/20/00 yes
Catawba 1 6/12/97 12/17/99
Chatham 1 11/24/98 2/14/01
Cleveland 1 2/4/00 4/15/00 yes
Cleveland / City of 
Shelby PD 1 2/4/00 4/15/00 yes
Columbus 1 12/10/99 9/25/00
Craven / City of New 
Bern 1 2/21/01 8/14/01 yes
Cumberland / City of 
Fayettevile 1 6/1/00 6/2/00 yes
Cumberland County 1 9/5/00 10/26/00 yes
Davidson 1 4/23/97 12/6/99
Davie 1 8/4/00 4/10/01
Duplin 1 11/17/99 11/30/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - DCS NC

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Durham 3 10/17/00 yes

Cingular has trunks in place and could 
cut anytime, but Verizon wants NC state 
agreement.  Also, county has not signed 

agreement
County and 

LEC
Edgecombe Co -  
Tarboro Police Dept. 1 1/31/01 3/7/01 yes
Edgecombe County 1 9/12/01 3/26/02
Forsyth 1 7/23/99 12/6/99 yes
Franklin 1 7/21/00 10/4/00 yes
Gaston / Mount Holly 
Police Dept. 1 12/10/00 3/9/00 yes
Gaston County 1 8/9/99 3/9/00
Granville (Butner Public 
Safety) 6 no request County
Granville County (Oxford 
NC) 1 1/24/00 8/16/01
Greene 1 5/7/99 12/7/00
Guilford County 1 12/10/98 10/15/99
Halifax County 1 2/21/01 11/1/01
Harnett County 1 12/3/99 1/10/01
Harnett County / City of 
Dunn 1 12/3/99 3/8/01
Haywood 1 4/15/00 4/24/00 yes
Henderson 1 4/15/00 5/9/00 yes
Hoke 1 8/25/00 11/27/00 yes
Iredell 1 4/28/99 3/9/00

Jackson 3 11/4/97 yes

Verizon needs contract with county to 
deploy (given to Finance Officer 3/02)  

and state agreement with Cingular County
Johnston 1 11/1/99 2/10/00 yes

Jones 3 12/7/00 yes
County has no E911 Addressing 

established County
Lee 1 4/15/00 12/15/00
Lenior 1 7/19/00 2/15/01
Lincoln 1 11/28/00 3/9/00 yes

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - DCS NC

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Macon County 3 11/17/00 yes

Verizon needs contract with county to 
deploy and state agreement with 

Cingular LEC
Madison County 6 no request County
McDowell 1 10/6/99 10/18/00
Mecklenburg County 
Charlotte Mecklenburg 
PD 1 7/29/97 6/1/99
Mecklenburg Pineville 
Police Dept. 1 7/29/97 6/1/99
Mecklenburg Town of 
Cornelius PD 1 7/29/97 6/1/99
Montgomery County 1 10/30/00 2/7/02
Moore 1 12/3/98 9/22/00
Nash 1 7/24/00 9/22/00 yes
New Hanover Co. 
Sherrif's Office 
(Wilmington) 1 10/24/97 3/10/00
Northampton 6 no request
Onslow 1 1/6/99 11/28/00
Orange 1 7/21/99 8/9/00

Orange UNC-Chapel Hill 1 9/14/00 8/9/00 yes
Pender 1 9/25/00 3/9/00 yes
Person 1 8/14/00 2/7/02
Pitt 1 3/9/01 4/5/01 yes
Polk 6 no request County
Randolph 1 11/23/99 6/19/00
Richmond 1 11/23/99 3/9/00 yes
Robeson / City of 
Lumberton 1 2/28/01 1/18/00 yes
Robeson County 1 4/9/01 1/18/00 yes
Rockingham County / 
City of Reidsville Police 
Dept. 1 3/23/99 1/18/00
Rowan 1 11/21/99 3/9/00 yes
Rutherford 1 11/14/00 4/15/00 yes

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - DCS NC

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Sampson 1 8/25/00 6/20/01
Scotland 1 9/27/00 9/27/00 yes
Stanly 1 10/15/97 12/17/99
Stokes 1 8/25/00 2/7/02
Surry 1 2/8/02 2/12/02 yes

Transylvania 3 10/12/00 yes

Cingular deployed 7/12/01, but PSAP 
has equipment issues and not receiving 

callback numer and address County

Union 3 8/29/00 yes

Trunks not ordered with Verizon, and 
county has not decided who will do the 
selective routing of calls.  Also county 

has not sent S/A letter back LEC, County
Vance 1 5/2/99 11/17/00
Wake / Town of Cary 1 11/8/00 6/9/00
Wake County 1 2/7/00 6/9/00 yes
Warren County 6 no request
Watauga 1 12/3/99 10/10/01
Wayne 1 12/7/99 3/10/00 yes
Wilkes 1 2/8/02 2/12/02 yes
Wilson 1 3/21/97 8/10/00
Yadkin 1 8/25/00 2/7/02

Totals 91 85 78 0 7 33

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status -  DCS SC

County Phase I Status
Phase I Service 

Requested
Phase I Turn up 

date
Phase I Request 

WIP
Phase I Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay
Phase I 

Responsible Party
Abbeville 1 7/14/99 8/10/00
Aiken 1 7/26/99 5/30/00
Anderson 1 7/26/99 12/6/99 yes
Barnwell 1 7/13/99 5/30/00
Beaufort 3 7/13/99 yes Sprint / Hargray LEC not ready LEC
Berkeley 1 5/27/99 5/11/00
Berkeley / City of 
Goose Creek 1 7/13/99 5/11/00
Berkeley / City of 
Hanahan 1 7/21/99 5/11/00
Calhoun 6 no request County
Charleston 1 8/2/99 7/18/00
Cherokee 1 7/13/99 9/14/99 yes
Chester 1 7/19/99 9/20/99 yes
Chesterfield 6 no request County
Clarendon 6 no request County
Colleton 1 7/26/99 12/3/99 yes
Darlington 1 7/14/99 12/13/99 yes
Dillon 1 7/21/99 12/13/99 yes
Dorchester 1 7/23/99 5/11/00
Dorchester / City of 
Summerville 1 7/23/99 5/11/00
Edgefield 1 2/15/99 7/18/00
Fairfield 3 7/19/99 yes CPE Upgrade necessary, VZ not ready County & LEC
Florence 1 7/20/99 12/13/99 yes

Georgetown 3 7/27/99 yes

VZ not ready - tarriff issues. VZ trying to get a flat rate on 
some eqpt to eliminate counties needing to purchase 2 T1s 

for each wireless carrier to the local CO County & LEC
Greenville 1 7/14/99 12/6/99 yes

Greenwood 3 7/31/99 yes
Sprint LEC finally upgraded their switch but did not inform 

Cingular, Trunks ordered 3/28/02 LEC
Horry 3 7/12/99 yes Verizon / Horry LEC not ready LEC
Jasper 6 no request County
Kershaw 1 7/20/99 5/24/00
Lancaster 1 7/21/99 9/20/99 yes
Laurens 3 7/23/99 yes PSAP will not connect to ALI database County

Lee 3 6/6/01 yes

VZ not ready - tarriff issues. VZ trying to get a flat rate on 
some eqpt to eliminate counties needing to purchase 2 T1s 

for each wireless carrier to the local CO County & LEC
Lexington 1 11/17/98 5/22/00
Marion 1 8/2/99 12/13/99 yes
Marlboro 1 7/19/99 10/18/00
Newberry 1 9/1/99 7/17/00
Oconee 1 7/23/99 10/15/99 yes
Orangeburg 1 12/9/98 7/17/00
Pickens 1 7/28/99 10/15/99 yes
Richland 1 7/21/99 8/9/00
Spartanburg 1 12/1/98 11/1/99

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status -  DCS SC

County Phase I Status
Phase I Service 

Requested
Phase I Turn up 

date
Phase I Request 

WIP
Phase I Request on 

hold

Phase I Request 
completed in 6 mo 

window Phase I Reason for Delay
Phase I 

Responsible Party

Sumter 3 8/2/01 yes

VZ not ready - tarriff issues. VZ trying to get a flat rate on 
some eqpt to eliminate counties needing to purchase 2 T1s 

for each wireless carrier to the local CO County & LEC
Union 1 7/16/99 2/26/01
York 1 7/15/99 10/31/99

Totals 43 39 31 3 5 12

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status -  DCS TN

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Anderson 1 10/30/00 1/3/01 yes
Blount 1 10/30/00 1/3/01 yes
Campbell 1 10/30/00 1/3/01 yes
Carter 1 10/30/00 8/21/01
Cocke 1 10/30/00 1/12/01 yes

Cumberland 3 10/30/00 yes

PSAP to load software to their equipment and call when ready 
to test. Tried unsuccessfully to get in touch with Director to 

verify if ready LEC

Dyer 4 2/13/02 yes
New sites went live 2/13/02.  Node expected turned up 

3/22/02.
Grainger 3 10/30/00 yes Citizens Telco not capable of delivering E911 County
Greene 1 10/30/00 8/10/01
Hamblen 1 10/30/00 1/3/01 yes
Hawkins 1 10/30/00 1/3/01 yes
Jefferson 1 10/30/00 1/9/01 yes
Knox 1 10/30/00 1/3/01 yes
Loudon 1 10/30/00 1/10/01 yes
McMinn 1 10/30/00 1/10/01 yes
Monroe 1 10/30/00 1/12/01 yes
Morgan 1 10/30/00 1/12/01 yes

Obion 4 2/13/02 yes New sites went live 2/13/02.  Node expected turned up 3/22/02
Roane 1 10/30/00 1/10/01 yes
Sevier 1 10/30/00 1/10/01 yes
Sullivan 1 10/30/00 8/15/01
Unicoi 1 10/30/00 8/21/01
Union 1 10/30/00 1/9/01 yes
Washington 1 10/30/00 8/13/01

Weakley 4 2/13/02 yes
New sites went live 2/13/02. Node expected complete by 

3/22/02

Totals 25 25 20 3 2 15

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - DCS VA

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 
complete
d in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Scott 6 no request county
Smyth 6 no request county

Washington 3 5/28/97 yes

Cingular ready and tried to cut 3/27/02, 
but PSAP eqpt not receiving 20 digits. 

Scheduled retest for 4/3/02 LEC
Washington/B
ristol City 1 2/26/01 8/27/01

Totals 4 2 1 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Delaware

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 
complete
d in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party

Kent 3 5/8/01 yes
State is forming CMRS Board, Atty General will not 
approve service agreements State

New Castle 3 5/8/01 yes
State is forming CMRS Board, Atty General will not 
approve service agreements State

Sussex 3 5/8/01 yes
State is forming CMRS Board, Atty General will not 
approve service agreements State

Totals 3 3 0 3 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Florida

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I Reason for 
Delay

Phase I 
Responsible 

Party
Alachua 1 5/31/00 11/28/01
Baker 6 no request County

Bay 2 3/31/01 yes

Trunks being ordered, 
previous holdup was 

service order Cingular
Bradford 6 no request County
Brevard 1 4/27/00 3/29/01

Broward 3 2/1/00 yes

County is making call 
routing decisions, 

Testing anticipated mid 
April County

Calhoun 6 no request County
Charlotte 1 10/30/00 9/6/01
Citrus 6 no request County
Clay 1 1/14/02 2/5/02 yes
Collier 1 6/26/00 10/16/01
Dade 1 8/26/99 11/9/00
DeSoto 6 no request County
Dixie 6 no request County
Duval 1 4/17/00 7/10/01
Flagler 1 2/25/00 3/29/01
Franklin 6 no request County
Gadsden 6 no request County
Gilchrist 6 no request County
Glades 6 no request County
Gulf 6 no request County
Hendry 1 7/13/00 1/15/02
Hernando 1 10/24/00 9/17/01
Highlands 6 no request County

Hillsborough 3 9/27/00 yes
Trunk orders being 
processed by LEC Verizon LEC

Holmes 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Florida

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I Reason for 
Delay

Phase I 
Responsible 

Party

Indian River 3 10/10/00 yes
County has not 

executed service order County
Jackson 6 no request County
Jefferson 6 no request County
Lake 1 8/23/00 8/3/01
Lee 6 no request County
Leon 6 no request County
Levy 6 no request County
Liberty 6 no request County
Madison 6 no request County

Manatee 3 11/29/00 yes
Trunk orders being 
processed by LEC Verizon LEC

Marion 1 7/25/00 7/10/01
Martin 1 3/7/02 3/7/02 yes
Monroe 1 10/7/00 7/3/01
Nassau 1 4/19/00 12/14/00

Okeechobee 6

no request. Trunks 
accepted/Translations 
completed using same 
DS1 as Hendry County. County

Orange 1 9/27/99 6/13/00

Osceola Co 3 11/1/00 yes

Trunks have been 
accepted.  Waiting on 

PSAP to update CPE. 4 
Month delay by Sprint Sprint

Palm Beach 1 11/4/99 2/12/01

Pasco 3 10/2/00 yes
Trunk orders being 
processed by LEC Verizon LEC

Pinellas 3 6/28/00 yes
Trunk orders being 
processed by LEC Verizon LEC

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Florida

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I Reason for 
Delay

Phase I 
Responsible 

Party

Polk 3 8/14/00 yes
Trunk order being 

processed by Verizon Verizon LEC
Putnam 6 no request County

Sarasota 3 12/3/99 yes
Trunk orders being 
processed by LEC Verizon LEC

Seminole 1 5/1/00 1/29/01
St Johns 1 5/7/01 2/18/02

St Lucie 6
no request; Trunks 

pending acceptance County
Sumpter 6 no request County
Taylor 6 no request County
Union 6 no request County
Volusia 1 6/28/00 12/11/01
Wakulla 6 no request County
Washington 6 no request County

Totals 58 30 20 8 2 2

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Georgia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Atkinson 6 no request County

Baldwin Co 6
"orig request 08/11/98, rescinded 

request 9/29/99 due to CPE limitations" County
Banks Co 1 9/1/99 3/23/00
Barrow 6 no request County
Bartow Co 6 no request County
Berrien Co 6 no request County
Bibb Co 1 11/28/00 4/19/01 yes
Butts Co 6 no request County
Carroll Co 6 no request County
Chattahoochee 6 no request County
Chattooga Co 6 no request County
Cherokee Co 1 3/8/99 4/9/00
Clarke Co 1 10/12/98 12/5/00
Clayton - City of Forest Park 1 7/20/00 9/12/00 yes
Clayton - Morrow 1 10/3/00 10/24/00 yes
Clayton Co 1 6/12/98 8/2/00
Clayton Co - Riverdale 3 2/9/99 yes City delayed decision to implement City
Clinch Co 6 no request County
Cobb - City of Kennesaw 6 no request County

Cobb - City of Powder Springs 6 no request County

Cobb - City of Smyrna 4   

Previous misunderstanding - county 
requested Phase 1information, but not 
ready to deploy. Resolution takes effect 

mid year.
Cobb Co 1 11/30/98 8/21/00
Cobb Co - Austell 6 no request County
Colquitt 5 Licensed but no sites
Cook Co 6 no request County
Coweta Co 1 7/8/98 5/16/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Georgia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Dawson 6 no request County
Dekalb - 
Chamblee 1 5/4/00 8/17/00
Dekalb - City of Decatur 6 no request County
Dekalb Co 1 6/18/99 8/24/00
Dougherty Co/Albany 1 8/17/00 6/19/01
Douglas Co 1 1/19/99 2/22/00
Elbert Co 1 6/12/00 8/15/00 yes
Fairburn 6 no request County
Fannin Co 1 4/12/00 8/15/00 yes
Fayette Co 6 no request County
Floyd Co 1 2/12/01 8/27/01
Forsyth Co 1 4/10/00 9/12/00
Franklin Co 6 no request County
Fulton - 
Hapeville 6 no request County
Fulton - City of 
Atlanta 1 10/25/99 12/5/00
Fulton - City of College Park 1 10/23/00 11/3/00 yes
Fulton - City of East Point 6 no request County
Fulton - City of Roswell 1 10/3/00 10/26/00 yes
Fulton Co 1 1/15/99 8/30/00
Fulton Co - Alpharetta 1 5/9/00 12/6/00
Gilmer Co 6 no request County
Gordon Co 6 no request County
Greene Co 1 2/11/99 8/9/00
Gwinnett Co 1 9/20/99 8/14/00
Habersham Co 6 no request County
Hall Co 1 6/15/98 5/23/00
Hancock 6 no request County
Haralson Co 6 no request County
Harris Co 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Georgia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Hart Co 1 5/15/00 8/17/00 yes
Henry Co 1 1/5/01 8/2/01
Houston Co 1 11/1/99 4/20/00
Jackson Co 1 8/19/98 6/9/00
Jasper Co 1 8/10/98 4/21/00
Jones Co 6 no request County
Lamar Co 1 2/9/00 5/5/00 yes
Lanier Co 6 no request County
Lee Co 6 no request County
Lowndes Co 1 9/19/00 8/6/01
Lumpkin Co 6 no request County
Madison Co 6 no request County
McIntosh Co 6 no request County
Monroe Co 6 no request County
Morgan Co 1 5/9/00 8/2/00 yes
Murray Co 1 6/9/99 9/14/00

Muscogee Co 1 8/25/00 6/13/01
County has not returned signed 

agreement County
Newton Co 1 1/22/99 9/22/00
Oconee Co 1 2/22/00 12/5/00
Oglethorpe 6 no request County
Paulding Co 1 10/13/97 2/7/00
Peach Co 1 8/24/98 4/20/00
Pickens Co 6 no request County
Polk Co 1 4/3/01 10/9/01
Putnam Co 1 5/18/01 10/24/01 yes
Rabun Co 6 no request County
Randolph Co 6 no request County
Rockdale Co 1 7/30/98 5/5/00
Rockdale Co - Conyers 1 10/29/99 3/23/00
Spalding Co 1 4/5/00 6/26/00 yes
Stephens Co 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Georgia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Stewart Co 6 no request County
Terrell Co 6 no request County
Tift Co 6 no request County
Towns Co 6 no request County
Troup Co 6 no request County
Turner Co 6 no request County
Twiggs Co 6 no request County
Union City 1 8/21/00 9/14/00 yes
Walton Co 1 7/1/98 4/17/00
Ware Co 6 no request County
Webster Co 6 no request County
White Co. 1 8/24/98 1/10/01
Whitfield Co 6 no request County
Worth Co 6 no request County

Totals 100 48 47 0 1 13

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Hawaii

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Reason for Delay

Phase I 
Responsible 

Party

Kauai 6
PSAP not planning to request 

service PSAP

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Idaho

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date
Phase I 

Request WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Kootenai Co 6 No Request County

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Southern Indiana

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 6 
mo window

Phase I Reason 
for Delay

Phase I 
Responsible 

Party
Clark 1 1/26/00 8/16/01
Crawford 1 4/9/01 8/27/01 yes
Dubois 1 2/25/99 8/27/01
Floyd 1 9/29/97 8/16/01
Gibson 1 2/14/00 8/27/01
Harrison 1 8/27/01 8/27/01 yes
New Albany 1 9/29/97 8/16/01
Perry 1 2/8/00 4/12/01
Pike 1 2/17/99 8/27/01
Posey 1 3/12/99 4/12/01
Spencer 1 6/27/00 4/12/01
Vanderburgh 1 6/1/00 9/21/01
Warrick 1 2/10/99 4/12/01

Totals 13 13 13 0 0 2

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Northern Indiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Bartholome
w 1 4/23/99 10/27/99 YES
Benton 1 11/28/00 8/22/01

Blackford 6 No Request
Boone 1 6/18/99 8/20/99 YES
Brown 1 6/9/99 10/27/99 YES
Carroll 5 No request county
Cass 6 No request county

Clark, IL 4 1/15/02 YES

Scheduled 
to deploy 
within 6 
month 
window

Clay 1 6/17/99 11/19/99 YES
Clinton 1 6/18/99 3/20/02 YES
Crawford 
County, IL 6 No request Jurisdiction
Daviess 1 12/15/99 3/6/00 YES
Decatur 1 2/1/99 9/7/00
Delaware 1 8/14/98 3/3/99
Edgar 
County, IL 6 No request Jurisdiction
Fayette 6 No request county
Fountain 1 6/2/98 3/4/99
Grant 1 6/3/98 3/1/02
Greene 1 9/10/99 5/5/00
Hamilton 1 2/3/99 8/26/99
Hancock 1 1/26/01 1/25/99 YES
Hendricks 1 5/27/98 3/11/99
Henry 1 9/21/01 11/19/01 YES
Howard 1 9/25/01 2/7/02 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Northern Indiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Jackson 1 5/15/98 7/13/00
Jay 6 No request county
Jefferson 1 8/25/98 6/9/00
Jennings 1 7/7/98 9/7/00
Johnson 1 9/16/98 3/17/99 YES
Knox 1 7/20/98 3/6/00
Lawrence 1 6/6/00 8/11/00 YES

Lawrence 
County, IL 5

"No 
request, 

Licensed, 
No Sites" Jurisdiction

Madison 1 4/23/01 7/17/01 YES
Marion 1 6/13/97 11/9/98

Martin 6

"no request, 
no 911 in 
county" county

Miami 6 no request county
Monroe 1 9/28/98 12/9/99
Montgomer
y 1 3/27/00 5/15/00 YES
Morgan 1 2/26/01 12/21/98 YES
Ohio 1 8/14/98 8/13/01
Orange 1 1/17/00 8/22/01
Owen 1 7/20/98 7/16/99

Parke 6

Request 
rescinded 
3/19/02

Pulaski 6 no request county
Putnam 1 4/29/98 6/25/99
Randolph 6 no request county
Ripley 1 4/11/01 8/17/01 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Northern Indiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Rush 6 no request county
Scott 1 2/4/99 10/17/01
Shelby 1 6/26/98 1/26/99
Sullivan 1 5/7/99 11/19/99

Switzerland 1 1/11/01 8/14/01
Tippecanoe 1 4/27/98 10/18/99
Tipton 1 9/25/01 2/7/02 YES
Vermillion 1 3/29/00 5/3/00 YES
Vigo 1 4/29/99 11/4/99
Wabash 6 no request county
Warren 1 6/2/98 3/4/99

Washington 1 7/27/00 8/11/00 YES
Wayne 1 9/24/01 11/26/01 YES
White 1 3/28/02 3/28/02 YES

Totals 61 46 45 1 0 20

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Illinois

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Adams 6 Basic 911 System.  No Request Jurisdiction
Bond 1 3/14/01 11/28/01 LEC
Brown 6 "No request, " Jurisdiction
Bureau 3 5/30/00 yes PSAP migrating to Regional ALI Jurisdiction
Calhoun 6 "No request, " Jurisdiction
Cass 1 8/7/01 1/21/02 yes
Champaign 6 No request - notice to ICC Jurisdiction
Christian 3 7/2/01 yes Pending data from PSAP Jurisdiction

Cook - City of Chicago 1 1/27/00 7/11/00 yes
Cook - City of 
Evanston 1 11/28/00 9/20/01
Cook - NW Central 
Dptch. 1 7/11/00 8/16/01
Cook - SouthCom 1 9/14/01 3/14/02 yes
Cook - SW Central 
Dptch. 1 9/6/00 10/9/01
Cook -V. Alsip 1 11/15/00 11/29/01
Cook -V. Barrington 
Hls. 1 2/2/00 9/14/00

Cook -V. Bedford Park 1 6/15/00 9/12/01
Cook -V. Bellwood 1 3/29/01 2/28/02
Cook -V. Berkeley 1 7/18/01 11/29/01 yes
Cook -V. Berwyn 1 1/5/01 1/22/02
Cook -V. Blue Island 1 8/16/01 2/21/02
Cook -V. Broadview 1 11/10/00 9/10/01
Cook -V. Chicago 
Hts.&S. 1 1/31/01 10/15/01
Cook -V. Cicero 1 2/1/01 11/8/01
Cook -V. City of Elgin 1 5/26/00 9/10/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Illinois

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Cook -V. Country Club 
H. 1 11/27/00 9/21/01
Cook -V. Countryside 1 3/22/01 12/13/01
Cook -V. DesPlns./Prk 
R. 1 10/28/00 8/30/01
Cook -V. Elmwood 
Park 1 8/9/01 10/25/01
Cook -V. Forest Park 1 11/1/01 2/8/02 yes

Cook -V. Franklin Park 1 10/23/01 2/8/02 yes
Cook -V. Glencoe 1 4/6/01 11/15/01
Cook -V. Glenview & 
Wheeling 1 9/26/00 8/27/01

Cook -V. Harwood Hts. 1 10/18/00 10/4/01
Cook -V. Hazel Crest 1 11/28/00 9/12/01

Cook -V. Hickory Hills 1 10/26/00 12/13/01
Cook -V. Homewood 1 11/19/00 10/4/01
Cook -V. La Grange 1 11/2/00 11/29/01
Cook -V. Lansing 1 11/27/00 9/12/01
Cook -V. Lincolnwood 1 10/30/00 9/26/01
Cook -V. 
Lynwood/Thornton 1 11/17/00 11/1/01
Cook -V. Maywood 1 10/10/00 2/13/02
Cook -V. McCook 1 1/10/01 9/27/01

Cook -V. Morton Grove 1 1/9/01 10/11/01
Cook -V. Niles 1 4/18/01 11/12/01
Cook -V. Norridge 1 1/2/01 10/11/01
Cook -V. Northbrook 1 4/4/01 12/13/01
Cook -V. Northfield 1 10/31/00 9/25/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Illinois

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Cook -V. Oak Forest 1 10/31/00 10/23/01
Cook -V. Oak 
Lawn(Burbank, 
Evergreen Park, 
Bridgeview) 1 11/1/00 10/31/01
Cook -V. Orland Park 1 10/10/00 10/23/01
Cook -V. River Grove 1 6/15/00 9/27/01
Cook -V. Riverdale 3 10/16/00 YES Not Phase One Ready until early 2002 Jurisdiction
Cook -V. Roll. 
Meadows 1 8/31/00 8/30/01
Cook -V. Rosemont 1 5/25/00 8/28/01
Cook -V. S. Holland 1 11/28/00 10/4/01

Cook -V. Schaumburg 1 11/13/00 8/30/01

Cook -V. Schiller Park 1 10/17/00 1/8/02
Cook -V. Skokie 1 6/1/01 11/15/01 YES

Cook -V. So.Barrington 1 5/19/00 8/31/01
Cook -V. Tinley Park 1 11/27/00 9/25/01

Cook -V. Westchester 1 12/11/00 9/12/01
Cook -V. Western 
Sprgs. 1 6/26/01 2/12/02
Cook -V. Wilmette 1 10/30/00 1/8/02
Cook -V. Winnetka 1 4/5/01 3/29/02
Cook -WSCDC 3 10/19/00 YES PSAP CPE upgrade due 3/15 Jurisdiction
Cook Co. ETSB 1 7/19/00 9/7/01
De Witt 3 9/19/01 YES Facilities order LEC
DuPage Co. ETSB 1 8/1/00 9/21/01
DuPage V. Naperville 1 5/11/01 11/12/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Illinois

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party

Effingham 3 10/31/00 YES "Facilities Ordered, migrating 3rd pty vendor" LEC
Fayette 6 "No request, " Jurisdiction

Ford 3 10/30/00 YES "Facilities Ordered, migrating 3rd pty vendor" LEC
Greene 6 "No request, " Jurisdiction
Grundy 1 3/15/02 3/15/02 YES

Iriquois 6
"Rescinded original request, no landline 911 

available" PSAP
Kane 1 5/19/00 9/10/01
Kankakee 1 7/28/00 9/13/01
Kendall 1 5/25/00 12/14/01
Lake Co - CenCom 1 5/31/00 1/21/02
Lake Co - Cty. of 
Waukegan 1 6/9/00 8/20/01
Lake Co - Highland 
Park 1 3/17/01 1/30/02
Lake Co - Lake Bluff 1 5/7/01 1/30/02

Lake Co - Lake Forest 1 5/7/01 1/30/02
Lake Co - V. Deerfield 1 3/6/01 1/15/02

Lake Co - V. Fox Lake 1 6/14/00 10/26/01
Lake Co - V. Gurnee 1 10/2/00 11/28/01
Lake Co - V. 
Libertyville 1 9/5/01 2/12/02 YES
Lake Co - V. 
Lincolnshire 1 3/23/01 12/13/01

Lake Co - V. Mundelein 1 11/3/00 11/19/01
Lake Co - V. Vernon 
Hills 1 10/30/00 2/7/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Illinois

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Lake Co - V. Winthrop 
Hbr. 1 3/14/01 11/16/01
Lake Co - V. Zion 1 2/16/01 11/30/01
Lake Co. ETSB 1 3/6/01 12/12/01
Lake Co., IN 1 3/30/99 1/24/00
LaSalle -V. Mendota 6 "No request, Stand alone database"
LaSalle -V. Ottawa 3 2/21/01 YES "Ph 1 tested good, CPE display issues" Jurisdiction
LaSalle -V. Peru 4 11/1/01 YES Within 6 Month Window

LaSalle -V. Streator 3 9/25/00 YES
"CPE/SALI restrictions, PSAP to decide 

course" Jurisdiction
Livingston 3 8/11/00 YES "LEC agreement, migrating 3rd pty vendor" LEC
Logan 6 No request - notice to ICC Jurisdiction
Macoupin 6 "No request, " Jurisdiction
Marion 1 6/12/00 8/24/01
Marshall 3 4/12/01 YES 3rd pty vendor circuits ordered (SALI) TCS
Mason 3 5/11/00 YES 3rd pty vendor circuits ordered (SALI) TCS
McHenry 1 4/7/00 9/5/01
McLean 6 No request - notice to ICC Jurisdiction
Menard 1 8/7/01 1/21/02 YES
Montgomery 3 11/27/00 YES 3rd pty vendor circuits ordered (SALI) Jurisdiction
Morgan 3 2/26/01 YES "LEC agreement, migrating 3rd pty vendor" LEC
Moultrie 6 "No request, " Jurisdiction

Piatt 3 7/25/00 YES
PSAP will not upgrade until new center (18-24 

mths) Jurisdiction
Pike 6 "No request, " Jurisdiction
Porter Co., IN 1 9/14/98 11/6/01
Putnam 6 "No request, " Jurisdiction
Sangamon 1 9/5/00 12/6/01
Scott 4 11/29/01 YES scheduled to deploy within 6 mo window
Shelby 6 "No request, " Jurisdiction
Stark 6 "No request, " Jurisdiction

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Illinois

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Will Co. City of 
Bolingbrook 1 11/17/00 10/24/01
Will Co. ETSB 1 7/6/00 9/26/01

Totals 120 104 87 13 4 10

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kansas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Atchison 6 No Request County
Butler 6 No Request County
Chautauqua 6 No Request County
Cherokee 6 No Request County
Crawford 6 No Request County
Douglas 6 No Request County
Jefferson 6 No Request County
MARC - Johnson, Levenworth, 
Wyandotte, City of Prarie Village 
(KS) and Cass, Clay, Jackson, 
Patte, and Ray (MO) 3 8/2/01 yes

Definition of PSAP boundaries 
rcv'd from MARC 1/11/02, 

Coverage & routing map at PSAP 
for approval

Montgomery 6 No Request County
Osage 6 No Request County

Sedgewick 3 7/25/01 yes

LEC issue with DMS100 
discovered, remedy to issue 

decided 3/26/02, requires revision 
of translations, 911 trunks pending 

order, Work in progress LEC
Shawnee 6 No Request County
Wilson 6 No Request County

Totals 13 2 0 2 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Northern Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Boone Co - Grtr. Cin. Airport 1 11/6/00 3/15/01 yes
Boone Co.ETSB 1 6/28/00 3/15/01
Boone County 6
Campbell Co -Cty. Newport 1 9/14/00 3/15/01 yes
Campbell Co. 6
Campbell Co. PD 1 8/28/00 3/15/01
Gallatin 6 no request County
Grant 1 11/16/00 3/15/01 yes
Kenton Co - Cty. Covington 1 11/9/00 3/15/01 yes
Kenton Co - Cty. Covington PD 1 11/10/00 3/15/01 yes
Kenton Co - Cty. Erlanger 1 8/29/00 3/15/01
Kenton Co - Cty. Ft. Thomas 1 11/16/00 3/15/01 yes
Kenton Co. 1 9/25/00 3/28/01
Pendleton 1 11/25/00 10/9/01

Totals 14 11 11 0 0 6

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Allen 4 12/10/01 yes

Within 6 
month 
window

Bourbon 1 11/13/00 8/29/01
Boyle 1 6/14/00 8/29/01
Carroll 1 6/26/00 8/16/01
Christian 1 10/4/00 10/11/01
Clark 1 7/3/00 8/29/01
Daviess 1 2/2/01 9/21/01
Daviess - 
City of 
Owensboro 1 2/2/01 9/21/01

Estill 3 8/28/98 yes

VZ 911 
Interconnecti

on 
Addendum 

and VZ 
additional 
steps post 
addendum 
execution LEC

Fayette 3 11/14/00 yes

VZ 911 
Interconnecti

on 
Addendum 

and VZ 
additional 
steps post 
addendum 
execution LEC

Harrison 1 11/13/00 10/4/01
Henderson 1 9/6/00 9/21/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Jefferson 1 12/17/98 9/17/00
Johnson 1 1/13/00 8/27/01

Kentucky 
State Police 
1 serving 
Ballard, 
Hickman, 
Graves, 
Calloway, 
Fulton, 
Carlisle, 
Livingston, 
Lyon 1 10/21/97 9/28/01

Kentucky 
State Police 
10 serving 
Harlan, Knox 
and Bell 1 2/10/99 8/29/01

Kentucky 
State Police 
11 serving 
Clay and 
Rockcastle 1 5/5/00 9/25/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Kentucky 
State Police 
12 serving 
Scott and 
Franklin 1 5/5/00 8/16/01

Kentucky 
State Police 
13 serving 
Breathitt, 
Leslie, 
Letcher, 
Knott 1 5/5/00 8/29/01

Kentucky 
State Police 
15 serving 
Casey 1 5/5/00 8/29/01

Kentucky 
State Police 
16 serving 
Union and 
Ohio 1 5/5/00 9/21/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Kentucky 
State Police 
2 serving 
Caldwell, 
Hopkins, 
Crittenden, 
Todd and 
Muhlenberg 1 11/11/97 9/28/01
Kentucky 
State Police 
3 
Edmonson, 
Simpson, 
Butler 1 5/8/00 9/28/01

Kentucky 
State Police 
4 serving 
Grayson, 
Breckinridge
, Meade and 
Bullitt 1 5/5/00 8/16/01

Kentucky 
State Police 
5 serving 
Owen, 
Trimble, 
Henry 1 10/24/97 8/16/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Kentucky 
State Police 
6 serving 
Nicholas and 
Bracken 3 5/5/00 yes

PSAP not 
ready PSAP

Kentucky 
State Police 
7 serving 
Jackson, 
Lee, 
Garrard, 
Jessamine, 
Lincoln 1 5/5/00 8/27/01

Kentucky 
State Police 
8 serving 
Elliott, 
Wolfe, 
Menifee, 
Fleming 
Lewis, Bath, 
Montgomery 1 5/5/00 8/29/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Kentucky 
State Police 
9 serving 
Pike, Floyd, 
Martin and 
Magoffin 1 2/10/99 10/5/01
Lawrence 1 9/13/00 1/21/02

Lee Co - 
City of 
Beatyville 4 2/23/02 yes

Scheduled 
to deploy 
within 6 
month 
window

Logan 1 11/27/98 9/28/01
Madison 1 10/5/98 8/29/01
Marshall 1 8/1/00 9/28/01
Mason 1 11/13/00 8/29/01
McCracken 1 9/17/00 9/28/01
McLean 1 7/19/00 9/21/01
Morgan 1 11/13/00 3/28/02
Oldham 1 11/13/00 8/16/01

Perry 3 6/28/00 yes

VZ 911 
Interconnecti

on 
Addendum 

and VZ 
additional 
steps post 
addendum 
execution LEC

Powell 1 9/5/00 8/29/01
Rowan 1 6/14/00 3/28/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Kentucky

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Shelby 1 12/4/00 8/16/01
Trigg 1 8/8/00 9/28/01
Warren 1 7/5/00 9/28/01
Webster 1 8/21/00 9/28/01
Whitley 1 8/14/00 8/29/01
Woodford 1 11/13/00 3/29/02

Totals 48 48 42 5 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Louisiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Acadia 6 no request County

Allen 4 3/4/02 YES

Scheduled 
to deploy 
within 6 
month 
window

Ascension 1 9/8/00 5/24/01

Assumption 1 5/19/00 8/20/01
Avoyelles 6 no request County
Bienville 1 7/12/00 1/8/02

Bossier 3 9/15/99 YES

Ready to 
turn up, 
Parish 

considering 
cost 

recovery 
issues Parish

Caddo 3 2/23/00 YES

Ready to 
turn up, 
Parish is 
validating 

site 
addresses Parish

Calcasieu 1 11/30/99 5/3/01
DeSoto 6 no request Parish
East Baton 
Rouge 1 4/21/00 7/17/01
East 
Feliciana 1 2/9/01 8/3/01
Evangeline 6 no request Parish
Iberia 1 3/6/01 7/3/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Louisiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Iberville 1 3/23/00 12/27/00

Jackson 4 2/26/02 YES

Within 6 
month 
window

Jefferson 1 5/22/00 4/18/01
Jefferson 
Davis 1 11/14/01 2/11/02 YES
Lafayette 1 10/20/98 4/1/99
LaFourche 1 5/22/00 6/14/01
Lincoln 1 10/5/00 11/20/01
Livingston 6 no request Parish
Madison 6 no request Parish
Morehouse 1 11/20/01 11/20/01

Natchitoche
s 4 2/20/02 YES

Within 6 
month 
window

Orleans 1 5/22/00 1/9/01
Ouachita 1 6/13/00 11/5/01

Plaquemine
s 3 5/16/00 YES

Ready to 
turn up, 
Parish is 
validating 

site 
addresses Parish

Pointe 
Coupee 6 no request Parish

Rapides 3 9/30/99 YES

Ready to 
turn up, 
Parish is 
validating 

site 
addresses Parish

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Louisiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Richland 6 no request Parish

St. Bernard 6 no request Parish
St. Charles 1 5/16/00 1/9/01
St. James 6 no request Parish
St. John the 
Baptist 1 2/12/01 3/11/02
St. Landry 1 10/26/00 6/19/01

St. Martin 3 11/8/99 YES

Ready to 
turn up, 
Parish is 
validating 

site 
addresses Parish

St. Mary's 1 5/22/00 1/8/02
St. 
Tammany 1 5/22/00 2/7/01

Tangipahoa 1 5/22/00 12/27/00
Terrebonne 1 5/22/00 6/12/01

Vermilion 4 2/16/01 YES

Ready to 
turn up, 
Parish is 
validating 

site 
addresses Parish

Washington 1 5/22/00 2/9/01
Webster 1 2/8/01 2/5/02

West Baton 
Rouge 6 no request Parish

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Louisiana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
West 
Feliciana 1 1/18/01 8/16/01

Totals 46 35 26 7 2 1

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Maryland

County
Phase I 
Status

Phase I Service 
Requested

Phase I Turn 
up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window

Phase I 
Reason for 

Delay

Phase I 
Responsible 

Party
Baltimore 6 no request County
Carroll 6 no request County
Cecil 6 no request County
Charles 6 no request County
Harford 6 no request County
Howard 6 no request County
Montgomery 6 no request County
Prince George 6 no request County

Totals 8 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Massachusettes

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party

Barnstable 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Berkshire 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Bristol 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Dukes 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Essex 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Franklin 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Hampden 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Hampshire 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Middlesex 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Nantucket 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Norfolk 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Plymouth 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Suffolk 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Worcester 2 9/28/01 yes
Implementation plans underway; Expect 

complete by Q2 2002 Cingular

Totals 14 14 0 14 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Michigan

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party

Benzie 3 6/27/00 YES
Sites in this county are switched by Dobson 

Communications
Dobson 

Communications
Genesee Co. - City of 
Flint 1 12/6/00 7/19/01
Genesee Co. - ETSB 1 9/1/00 3/1/01 YES

Lake 3 7/25/00 YES
Sites in this county are switched by Dobson 

Communications
Dobson 

Communications
Lapeer 1 9/1/00 4/26/01
Leelanau 1 12/4/00 3/19/02 (Switched by Dobson Communications)
Livingston 1 11/17/00 2/8/02
Macomb 1 9/1/00 10/17/01
Manistee 1 7/24/00 3/19/02 (Switched by Dobson Communications)
Mason 6 no request county
Missaukee 1 11/8/00 3/19/02 (Switched by Dobson Communications)
Monroe 6 no request (Voicestream property) County
Oakland 3 7/19/00 YES PSAP CPE issues - Put on HOLD County

Osceola 3 9/1/00 YES
Sites in this county are switched by Dobson 

Communications
Dobson 

Communications
Shiawassee 1 6/21/00 7/12/01
St. Clair 1 3/6/01 1/4/02
Washtenaw 1 9/1/00 2/9/01 YES

Wayne - City of Detroit 1 11/2/00 11/30/01
Wayne - Conference of 
Western Wayne 3 9/11/00 YES

2 PSAPs live , Pending approval of routing 
plan for remainder PSAPs

Wayne - Downriver 
Mutual Aid 3 4/10/01 YES Pending PSAP approval of routing plan County
Wayne -Conference of 
Eastern Wayne 3 4/10/01 YES Waiting on Call Routing County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Michigan

Wexford Co. 1 7/13/00 3/19/02 (Switched by Dobson Communications)

Totals 22 20 13 6 1 2

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Mississippi

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Adams 1 12/16/99 11/19/01
Alcorn 6
Attala 4 2/20/02 yes With in 6 month window
Benton 6 no request County
Bolivar 1 7/13/00 11/12/01
Calhoun 6 no request County
Chickasaw 6 no request County
Choctaw 6 no request County
Claiborne 6 no request County
Clarke 1 11/16/00 11/19/01
Copiah 1 8/22/00 4/20/01
Covington 6

Forrest 3 7/22/99 yes
PSAP wants to revise wording on Service 

Agreement to make carrier liable PSAP
Franklin 6 no request County
George 1 5/4/01 12/18/01
Greene 6 no request County
Grenada 1 3/5/01 11/19/01
Hancock 1 5/10/00 12/10/01
Harrison 1 12/15/00 12/10/01
Hinds 1 9/9/99 3/13/01
Holmes 1 4/26/00 11/19/01
Issaquena 6 no request County
Itawamba 3 11/2/00 yes County needs ALI data links County
Jackson 1 10/26/99 12/10/01
Jasper 6 no request County
Jefferson Davis 6 no request County
Kemper 6 no request County
Lamar 1 4/10/00 12/18/01
Lauderdale 1 7/6/00 11/19/01
Leake 1 11/6/00 11/19/01
Lee 1 8/25/00 10/11/01
Leflore 1 3/29/00 11/12/01
Lincoln 1 2/14/01 11/19/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Mississippi

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Lowndes 1 2/7/01 12/12/01
Madison 1 4/4/00 4/10/01
Marion 6 no request County
Monroe 1 1/15/02 2/22/02 yes
Montgomery 1 3/12/01 11/19/01
Neshoba 6 no request County
Newton 1 11/6/00 11/19/01
Noxubee 6 no request County
Oktibbeha 6 no request County
Perry 6 no request County
Pike 1 3/7/00 11/19/01
Pontotoc 1 10/29/01 2/18/02
Prentiss 1 7/25/00 10/11/01
Rankin 1 5/2/00 4/20/01

Scott 3 2/12/01 yes
CPE Equipment needs Phase 1 features 

turned on PSAP
Sharkey 6
Simpson 1 8/25/00 4/10/01
Smith 6 no request County
Stone 1 2/26/01 12/18/01
Sunflower 1 7/11/00 11/12/01
Tippah 6 no request County
Tishomingo 6 no request County
Union 1 4/10/00 10/11/01
Walthal 6 no request County
Warren 1 11/19/99 3/14/01
Washington 1 2/12/01 11/12/01
Webster 6 no request County
Yalobusha 6 no request County

Totals 61 36 32 2 2 1

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Missouri

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Bollinger County 6 No request County
Boone Co - Booneville 
PD 3 7/18/01 yes 911 trunks pending order SWBT
Boone County 4 3/15/02 yes Request within 6 month window
Christian County 1 7/18/01 1/22/02
Clinton, IL 1 1/1/00 12/7/00

Cooper County EMA 3 10/29/00 yes

LEC issue with DMS100 discovered, remedy 
to issue decided 3/26/02, requires revision of 

translations, 911 trunks pending order SWBT
Franklin County 4 2/7/02 yes Request within 6 month window
Greene County 911 3 7/18/01 yes 911 trunks pending order SWBT
Jasper County 
Emergency Services 1 10/30/00 6/20/01

Madison, IL 3 9/13/00 yes
Need MSAG ledger records from PSAP/TCS 

to assume project County

Monroe County, IL 3 7/25/01 yes
Routing approved by PSAP 3/18/02, 
Signalling sequence due to Cingular County

Newton County Central 
Dispatch 3 7/18/01 yes 911 trunks pending order SWBT

Nixa Police Department 3 7/18/01 yes

PSAP not PH1 capable until June, 2002 - 
Interim - Christian Co receiving PH1 calls, 

LEC issue with DMS100, requires revision of 
translations SWBT

Polk County 911 3 7/18/01 yes County has rescinded request dated 7/18/01 County
Randolf County, IL 4 2/20/02 yes Request within 6 month window
Saint Louis County 3 7/18/01 yes 911 trunks pending order SWBT
Scott County E911 3 5/25/01 yes 911 trunks pending order SWBT
Scott Miner PD 3 7/18/01 yes 911 trunks pending order SWBT
Scott Scott City PD 3 7/18/01 yes 911 trunks pending order SWBT

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Missouri

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Scott Sikesron Public 
Safety 3 7/18/01 yes 911 trunks pending order SWBT
St. Clair, IL 1 12/3/99 9/6/00
Stone County 1 7/18/01 1/16/02 yes
Taney Branton PD 1 7/18/01 1/22/02
Taney County 911 1 7/18/01 1/22/02

Warren County 2 7/19/01 yes
3/21/02 Issue with testing trunk group from 

MSC to 911 tandem
Webster County 1 7/18/01 1/15/02

Totals 26 25 8 16 1 1

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Montana

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Lincoln 5 Licensed, No sites

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Nevada

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Carson City 6 no request County
Clark Co 6 no request County
Clark Co - City of 
Henderson 6 no request County
Douglas Co 3 no request County
Nye Co 6 no request County
Washoe Co 3 11/3/99 yes request County

Totals 6 1 0 0 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - New Hampshire

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
Rockingham 3 3/20/97 YES Waiting for Verizon to load MSAG Data Verizon

Totals 1 1 0 0 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - New Jersey

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed in 
6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Atlantic 1 7/9/97 12/22/00
Bergen (GSM) 1 1/1/01 4/1/99
Burlington 1 7/9/97 12/22/00
Camden 1 7/9/97 12/22/00
Cape Mary 1 7/9/97 12/22/00
Cumberland 1 7/9/97 12/22/00
Essex (GSM) 1 1/1/01 4/1/99
Gloucester 1 7/9/97 12/22/00
Hudson (GSM) 1 1/1/01 4/1/99
Hunterdon (GSM) 1 1/1/01 4/1/99
Mercer 1 7/9/97 12/22/00
Middlesex 1 7/9/97 12/22/00
Middlesex (GSM) 1 1/1/01 4/1/99
Monmouth 1 7/9/97 12/22/00
Monmouth (GSM) 1 1/1/01 4/1/99
Morris (GSM) 1 1/1/01 4/1/99
Ocean 1 7/9/97 12/22/00
Ocean (GSM) 1 1/1/01 4/1/99
Passaic (GSM) 1 1/1/01 4/1/99
Salem 1 7/9/97 12/22/00
Somerset (GSM) 1 1/1/01 4/1/99
Sussex (GSM) 1 1/1/01 4/1/99
Union (GSM) 1 1/1/01 4/1/99

Totals 23 23 23 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - New York

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed in 
6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party
Albany 6 No request County
Bronx (GSM) 2 7/1/02 YES Gathering data to order facilties Cingular
Cayuga 6 No request County
Chenango 6 No request County

Cortland 3 7/19/01 YES

County placed Phase I project on hold. 
Working to roll out "Phase 0" solution at 

County's request County

Erie 2 8/23/00 YES

Trunks to selective router in and tested.  
Waiting for TCS TCAP SS7 routes. TCS 
data links to LEC ALI, and resolution of 
TCS/Ericsson Phase I TCAP signalling Cingular

Herkimer 6 No request County
Jefferson 6 No request County
Kings (GSM) 6 No request
Lewis 6 No request County

Livingston 3 2/7/01 YES

Trunks to selective router in and tested.  
Waiting for TCS TCAP SS7 routes. TCS 
data links to LEC ALI, and resolution of 
TCS/Ericsson Phase I TCAP signalling TCS

Madison 6 No request County
Monroe 6 No request County

Montgomery 3 5/22/01 YES

LEC Tandem no ready.  Currently 
implimneting Phase 0 call delivery at 

PSAP's request LEC
Nassau (GSM) 6 No request
New York (GSM) 2 7/1/02 YES Gathering data to order facilties Cingular
Niagara 6 No request County
Oneida 6 No request County

Onondaga 3 4/3/01 YES

Waiting for County's CPE equipment 
upgrade complete in late May or early 

June County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - New York

County
Phase I 
Status

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed in 
6 mo 

window Phase I Reason for Delay

Phase I 
Responsible 

Party

Ontario 3 3/28/97 YES

Trunk testing to selective router in 
progress.  Waiting for TCS TCAP SS7 
routes, TCS data links to LEC ALI, and 

resolution of TCS/Ericsson Phase I TCAP 
signalling TCS

Orange (GSM) 6 No request
Orleans 6 No request County
Oswego 6 No request County
Putnam (GSM) 6 No request
Queens (GSM) 2 7/1/02 YES Gathering data to order facilties Cingular
Rensselaer 6 No request County
Richmond (GSM) 6 No request
Rockland (GSM) 6 No request
Saratoga 6 No request County
Schenectady 4 11/19/01 YES Within 6 Month Window
Schuyler 6 No request County
Seneca 6 No request County
St Lawrence 6 No request County
Suffolk (GSM) 2 3/13/01 YES Gathering data to order facilties Cingular
Sullivan (GSM) 6 No request
Tompkins 6 No request County
Warren 4 3/18/02 YES Request within 6 Month Window County
Washington 6 No request County
Wayne 6 No request County
Westchester (GSM) 6 No request
Yates 6 No request County

Totals 41 12 0 11 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party
Adams 6 no request County
Ashland 5 no request County
Ashtabula 5 no request County
Brown 6 no request County

Butler - Cty. 
Hamilton 3 8/31/00 YES

Waiting on 
PSAP data 

sheets County

Butler - Cty. 
Middleton 3 8/6/97 YES

Sent Map. 
Need 

confirmatio
n of routing 

plan Jurisdiction

Butler - Cty. 
Oxford 3 8/6/97 YES

"SALI, 
PSAP to 
decide 
course" Jurisdiction

Butler - 
Westcheste
r Township 3 8/6/97 YES

Waiting on 
return of 

NDA County

Butler Co. 
Cty Fairfield 3 8/6/97 YES

Ready for 
pretesting, 
waiting for 
approval of 
test dates Jurisdiction

Butler Co. 
Sheriff 3 8/6/97 YES

Ready for 
pretesting, 
waiting for 
approval of 
test dates Jurisdiction

Carroll 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party

Champaign 6 no request County

Clermont 3 7/11/00 YES

"Circuits in 
place, 
County 

deciding on 
course of 

action" County

Clermont 
Co. - Union 
Township 3 8/6/97 YES

Waiting on 
return of 

NDA County
Clinton 6 no request County
Columbian
a 6 no request County
Coshocton 5 no request County
Crawford 5 no request County

Cuyahoga 3 3/27/97 YES

Lft msg w/ 
contact. 

Circuits on 
order County

Darke 3 3/29/97 YES

"Wrking w/ 
Cnty and 
Sprint, will 
suspend or 

rescind 
request" County

Dearborn, 
IN 1 8/6/97 12/11/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party

Delaware 3 7/12/01 YES

"Waiting on 
return of 
NDA and 
Data, LEC 

Agreement" County
Erie 6 no request County
Fairfield - 
Lancaster 
PD 3 6/11/99 YES

Waiting for 
PSAP Data County

Fairfield - 
Pickeringto
n PD 3 1/7/99 YES

Wrking w/ 
contact. 

PSAP not 
sure of 

direction County
Fayette 6 no request County
Franklin 
Co.  Ohio 
State Hwy 
Patrol 3 4/10/97 YES

Waiting on 
return of 

NDA County
Geauga 6 no request County
Greene 6 no request County
Hamilton - 
Cincinatti 
PD 1 4/19/01 3/28/02

Hamilton - 
Cty. 
Norwood 3 8/6/97 YES

load site 
data and 

translations County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party

Hamilton - 
Cty. 
Wyoming 3 8/6/97 YES

load site 
data and 

translations County

Hamilton - 
V. 
Amberley 3 8/6/97 YES

load site 
data and 

translations County

Hamilton 
Co. Comm 3 2/13/97 YES

Pretested 
w/County 

good, 
waiting on 
Drive test 
and Live 

Date 
approval County

Highland 6 no request County

Hocking 3 3/1/01 YES

LEC, needs 
to cross 
connect 
DACS to 

SR to 
enable call 

testing LEC
Holmes 5 no request County
Huron 5 no request County
Lake Co 
Cencom 5 7/9/97 YES

No sites to 
route. County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party

Lake Co 
Mentor On 
the Lake 3 7/15/97 YES

Spoke w/ 
Contact, 

sent Docs 
for review. 

Need PSAP 
data County

Lake Co 
Wickliffe 3 7/16/97 YES

Spoke w/ 
Contact, 

sent Docs 
for review. 

Need PSAP 
data County

Lake Co 
Willoughby 3 7/9/97 YES

Spoke w/ 
Contact, 

sent Docs 
for review. 

Need PSAP 
data County

Lake Co 
Willowick 3 7/28/97 YES

Spoke w/ 
Contact, 

sent Docs 
for review. 

Need PSAP 
data County

Logan 6 no request County
Lorain 6 no request County
Madison 6 no request County
Mahoning 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party
Medina 6 no request County
Mercer 6 no request County

Miami 3 3/21/97 YES

Waiting on 
Direction 

from PSAP 
to decide 
on trunk 
issues County

Montgomer
y 3 3/13/97 YES

Need PSAP 
data to 
order 

circuits. County

Muskingum 6 no request County
Perry 6 no request County
Pickaway 6 no request County
Portage 6 no request County
Preble 6 no request County
Richland 5 no request County
Shelby 6 no request County
Stark 6 no request County

Summit Co. 
Copley 3 9/22/97 YES

PSAP 
indicated 
waiting on 
outcome of 

State 
Legislation County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party

Summit Co. 
Cuyahoga 
Falls 3 9/22/97 YES

PSAP 
indicated 
waiting on 
outcome of 

State 
Legislation County

Summit Co. 
Fairlawn 3 9/22/97 YES

PSAP 
indicated 
waiting on 
outcome of 

State 
Legislation County

Summit Co. 
Hudson 3 9/22/97 YES

PSAP 
indicated 
waiting on 
outcome of 

State 
Legislation County

Summit Co. 
Norton 3 9/22/97 YES

PSAP 
indicated 
waiting on 
outcome of 

State 
Legislation County

Summit Co. 
Tallmadge 3 9/22/97 YES

PSAP 
indicated 
waiting on 
outcome of 

State 
Legislation County

Trumbull 6 no request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Ohio

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsib

le Party
Tuscarawa
s 5 no request County
Union 6 no request County

Warren 6

"County not 
interested, 
didn't issue 
request" Ltr 

from 
Regional 
authority County

Wayne 6 no request County

Totals 70 34 2 31 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Oklahoma

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Adair 6 No request County
Atoka 6 No request County
Blaine 6 No request County
Bryan 6 No request County
Canadian 6 No request County
Carter 6 No request County
Cherokee 4 2/7/02 yes Request within 6 month window
Choctaw 6 No request County
Cleveland 6 No request County
Coal 6 No request County
Craig 6 No request County
Creek 6 No request County
Delaware 6 No request County
Garvin 6 No request County
Johnston 6 No request County
Kay 6 No request County
Lincoln 6 No request County
Logan 6 No request County
Love 6 No request County
Marshall 6 No request County
Mayes 6 No request County
McClain 6 No request County
McCurtain 6 No request County
McIntosh 6 No request County
Murray 6 No request County
Muskogee 6 No request County
Noble 6 No request County
Nowata 6 No request County
Oklahoma 6 No request County
Okmulgee 6 No request County
Osage 6 No request County
Pawnee 6 No request County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Oklahoma

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Payne 6 No request County
Pittsburg 6 No request County
Pontotoc 6 No request County
Pottawatomie 6 No request County
Pushmataha 6 No request County
Rogers 6 No request County
Tulsa 6 No request County
Wagoner 6 No request County

Totals 40 1 0 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Oregon

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
No Service

Totals  0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Pennsylvania

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Berks 4 2/6/02 YES Within 6 month window
Bucks 6 Pending state legislation State
Chester 6 Pending state legislation State
Cumberland 6 Pending state legislation State
Dauphin 6 Pending state legislation State
Delaware 3 5/28/98 YES Pending state legislation State
Lancaster 4 11/16/01 YES Pending state legislation/Within 6 Month Window State
Lebanon 6 Pending state legislation State
Lehigh 6 Pending state legislation State
Montgomery 6 Pending state legislation State
Northampton 6 Pending state legislation State
Philadelphia 6 Pending state legislation State
Pike (GSM) 2 6/22/01 YES Working on NCAS vendor, Ordering Facilities Cingular
York 3 6/1/01 YES Pending state legislation State

Totals 14 5 0 3 2 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Rhode Island

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I Request 
completed in 6 

mo window Phase I Reason for Delay

Phase I 
Responsible 

Party
E911 Uniform Emergency Telephone 
System serving Bristol, Kent, Newport, 
Providence, Washington 1 5/26/98 3/1/00

Totals 1 1 1 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Tennessee

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsibl

e Party
Bedford 1 5/4/00 11/1/00 yes
Benton 1 5/4/00 11/1/00 yes
Bledsoe 3 5/4/00 yes Not enchanced 911 County
Bradley 1 5/4/00 11/1/00 yes
Carroll 1 5/4/00 11/1/00 yes
Catoosa, GA 1 10/19/99 12/7/01
Cheatham 1 5/4/00 11/1/00 yes
Chester 1 5/4/00 11/1/00 yes
Coahoma, MS 6 No request County

Crittenden, AR 3 11/30/00 yes
AR Board wants all carriers to ride same T1 

provided by competitor to IXC POP Board
Crockett 1 5/4/00 11/1/00 yes
Dade, GA 6 no request County
Davidson 1 5/4/00 11/1/00 yes
DeSoto, MS 1 4/3/00 1/21/02
Dickson 1 5/4/00 11/1/00 yes
Fayette 1 5/4/00 11/1/00 yes
Franklin 1 5/4/00 11/1/00 yes
Gibson 1 5/4/00 11/1/00 yes
Giles 1 5/4/00 11/1/00 yes
Hamilton 1 5/4/00 11/1/00 yes
Hardeman 1 5/4/00 11/1/00 yes
Hardin 1 5/4/00 11/1/00 yes
Haywood 1 5/4/00 11/1/00 yes
Henderson 1 5/4/00 11/1/00 yes
Hickman 1 5/4/00 11/1/00 yes
Houston 1 5/4/00 11/1/00 yes
Humphreys 1 5/4/00 11/1/00 yes
Lauderdale 1 5/4/00 11/1/00 yes
Lawrence 1 5/4/00 11/1/00 yes
Lewis 1 5/4/00 11/1/00 yes

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Tennessee

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsibl

e Party
Lincoln 1 5/4/00 11/1/00 yes
Macon, GA 6 no request County
Madison 1 5/4/00 11/1/00 yes
Marion 1 5/4/00 11/1/00 yes
Marshall 1 5/4/00 11/1/00 yes
Marshall, MS 6 no request County
Maury 1 5/4/00 11/1/00 yes
McNairy 1 5/4/00 11/1/00 yes
Montgomery 1 5/4/00 11/1/00 yes
Perry 3 5/4/00 yes Not enhanced 911 County
Rhea 1 5/4/00 11/1/00 yes
Robertson 1 5/4/00 11/1/00 yes
Rutherford 1 5/4/00 11/1/00 yes
Sequatchie 3 5/4/00 yes Not enhanced 911 County
Shelby 1 5/4/00 11/1/00 yes
Stewart 1 5/4/00 11/1/00 yes
Sumner 1 5/4/00 11/1/00 yes
Tate, MS 6 "no request, Sent SA and NDA 8/30" County
Tipton 1 5/4/00 11/1/00 yes
Tunica, MS 1 3/5/01 1/21/02
Walker, GA 6 no request County
Whitfield, GA 6 no request County
Williamson 1 5/4/00 11/1/00 yes
Wilson 1 5/4/00 11/1/00 yes

Totals 54 47 43 0 4 40

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Angelina - 
DETCOG 1 10/12/99 8/31/00
Aransas  - 
CBCOG 1 10/12/99 1/30/01
Atascosa 
County - 
AACOG 1 10/12/99 9/1/00

Austin - 
Austin ECD 2 9/10/00 yes

Exhibits 
completed, 
911 trunks 

pending 
order, 

deployment 
in progress Cingular

Bandera 
County - 
AACOG 1 10/12/99 9/1/00
Bastrop - 
CAPCO 1 10/12/99 8/1/00
Bee - 
CBCOG 1 10/12/99 1/30/01

Bell County - 
HOTCOG 2 10/12/99 yes

Deployment 
in progress, 
911 trunks 

pending 
order Cingular

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Bexar-
Comal 
Metro 911 2 5/1/00 yes

Exhibits 
completed, 
911 trunks 
ordered, 

deployment 
in progress Cingular

Bexar-
County 
Sheriff 2 5/1/00 yes

Deployment 
in progress 
with TCS

TCS/Cingul
ar

Bexar-
Guadalupe 
Metro 911 2 5/1/00 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Bosque 
County - 
HOTCOG 1 10/12/99 9/1/00
Brazoria 
County - 
HGAC 1 10/12/99 8/31/00
Brazos 
County - 
BVCOG 3 10/12/99 yes

Stand Alone 
ALI - LEC 

issue
LEC - 

Verizon

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Brewster 
County - 
RGCOG 2 10/12/99 yes

Deployment 
in progress, 
911 trunks 
ordered, 

deployment 
in progress Cingular

Brooks 
County - 
CBCOG 1 10/12/99 1/30/01
Burleson 
County - 
BVCOG 3 10/12/99 yes

Stand Alone 
ALI - LEC 

issue
LEC - 

Verizon
Caldwell - 
CAPCO 1 10/12/99 8/1/00
Calhoun 
County - 
Calhoun 
ECD 3 10/12/99 yes

Stand Alone 
ALI - LEC 

issue
LEC - 

Verizon
Callahan 
County - 
WCTCOG 1 10/12/99 9/25/00
Cameron - 
Cameron 
ECD 6 no request County
Chambers 
County - 
HGAC 1 10/12/99 8/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Collin - City 
of Plano 2 3/20/00 yes

Exhibits 
completed, 
911 trunks 

pending 
order, 

deployment 
in progress Cingular

Collin 
County - 
NCTCOG 1 10/12/99 9/1/00
Colorado - 
HGAC 1 10/12/99 8/31/00
Cooke - 
TEXOMA 1 10/12/99 9/30/00

Crane 
County - 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Crockett 
County - 
CVCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Culberson 
County - 
RGCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Dallas - City 
of Addison 3 1/8/00 yes

Exhibits 
have been 
sent to city 
for trunks 

order, 
awaiting 
response City

Dallas - City 
of Dallas 2 1/12/00 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Dallas - 
Farmers 
Branch PD 3 1/8/00 yes

Exhibits 
have been 
sent to city 
for trunks 
orders, 
awaiting 
response City

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Dallas - 
Garland PD 3 6/23/00 yes

Exhibits 
have been 
sent to city 
for trunks 
orders, 
awaiting 
response City

Dallas - 
Richardson 
PD 3 3/20/00 yes

Exhibits 
completed 

sent to LEC, 
awaiting 

processing 
from LEC LEC

Dallas 
County - 
NCTCOG 1 10/12/99 9/1/00
Delta 
County - 
ARK-TEX 1 10/12/99 10/2/00
Denton - 
DENCO 1 8/1/99 8/23/01
DeWitt - 
GCRPC 1 10/12/99 9/15/00
Dimmit 
MRGDC 1 10/12/99 9/1/00
Duval - 
CBCOG 1 10/12/99 1/30/01
Eastland 
County - 
WCTCOG 1 10/12/99 9/25/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Ector 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Edwards 
MRGDC 1 10/12/99 9/1/00

Ellis County - 
NCTCOG 1 10/12/99 9/1/00
Fannin 
County - 
TEXOMA 1 10/12/99 9/1/00
Fayette - 
CAPCO 1 5/20/97 8/31/00
Fort Bend - 
GHC 1 10/12/99 8/31/00
Freestone - 
HOTCOG 1 10/12/99 11/8/00
Frio County - 
AACOG 1 10/12/99 9/1/00
Galveston 
County - 
HGAC 1 10/12/99 7/13/01
Goliad - 
GCRPC 1 10/12/99 9/15/01
Gonzales - 
GCRPC 1 10/12/99 9/15/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Grayson 
County - 
TEXOMA 1 10/12/99 9/30/00

Gregg 
County - 
ETCOG 3 6/6/00 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Grimes 
County 1 10/12/99 5/25/00
Harris 
County - 
GHC 1 10/12/99 8/31/00

Harrison - 
TX Eastern 
911 NTK 2 10/12/99 yes

Deployment 
in progress, 

Exhibits 
pending, 

911 trunks 
pending 

order Cingular
Hays - 
CAPCO 1 10/12/99 8/1/00
Hidalgo 
County 1 10/12/99 9/1/00
Hill County - 
HOTCOG 1 10/12/99 9/1/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Hood 
County - 
NCTCOG 1 10/12/99 9/1/00
Hopkins 
County - 
ARKTEX 1 10/12/99 10/2/00
Houston 
DETCOG 1 10/12/99 9/1/00

Hudspeth 
County 
RGCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Hunt County 1 10/12/99 9/1/00

Irion County 
CVCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Jack County 
NORTEX 6 no request County
Jackson - 
GCRPC 1 10/12/99 9/15/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Jasper 
County 
DETCOG 1 10/12/99 8/31/00

Jeff Davis 
County 
RGCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Jefferson 
HGAC 1 10/12/99 8/31/00
Jim Hogg 
County 1 10/12/99 9/1/00
Jim Wells - 
CBCOG 1 10/12/99 1/30/01
Johnson 
County 
NCTCOG 1 10/12/99 9/1/00
Jones 
County 
WCTCOG 1 10/12/99 9/1/00
Karnes 
County 
AACOG 1 10/12/99 9/1/00
Kaufman 
County 
NCTCOG 1 10/12/99 9/1/00
Kenedy - 
CBCOG 1 10/12/99 1/30/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Kinney 
County - 
MRGDC 1 10/12/99 9/1/00
Kleberg - 
CBCOG 1 10/12/99 1/30/01
La Salle 
County - 
MRGDC 1 10/12/99 9/1/00
Lavaca - 
GCRPC 1 10/12/99 9/15/00
Lee - 
CAPCO 1 10/12/99 8/15/00
Leon - 
BVCOG 1 10/12/99 8/30/00
Liberty 
County - 
HGAC 1 10/12/99 8/31/00
Live Oak - 
CBCOG 1 10/12/99 1/30/01
Lubbock -
Lubbock 
911 ECD 1 10/12/99 2/1/01
Madison 
County - 
BVCOG 1 10/12/99 8/31/00
Matagorda - 
HGAC 1 10/12/99 8/31/00
Maverick 
County 1 10/12/99 9/1/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

McLennan - 
McLennan 
County ECD 2 11/27/00 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

McMullen 
County 
CBCOG 1 10/12/99 1/30/01
Medina - 
Medina 
County 911 
District 6 no request County
Midland - 
Midland 911 
District 1 4/12/00 2/1/01
Montague 
County - 
NORTEX 6 no request County
Montgomer
y County 
ECD 1 6/6/00 6/7/01
Nacogdoch
es 
DETCOG 1 10/12/99 8/31/00
Navarro - 
NCTCOG 1 10/12/99 9/1/00
Newton - 
DETCOG 1 10/12/99 8/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Nueces - 
CBCOG 1 10/12/99 1/26/01
Palo Pinto 
County - 
NCTCOG 1 10/12/99 9/1/00
Parker 
County - 
NCTCOG 1 10/12/99 9/1/00

Pecos 
County - 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Polk County 
- DETCOG 3 10/12/99 yes

PSAP not 
able to 
accept 
Phase I County

Potter 
Randle 911 
Dist 1 10/12/99 2/1/01

Presidio 
County 
RGCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Reagan 
County 
CVCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Real County 
MRGDC 1 10/12/99 9/1/00

Reeves 
County - 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Refugio - 
CBCOG 1 10/12/99 1/30/01
Rockwall 
County 
NCTCOG 1 10/12/99 9/1/00
Rusk 
County 
ETCOG 6 no request County

Sabine 
DETCOG 3 10/12/99 yes

PSAP not 
able to 
accept 
Phase I County

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

San 
Augustine 
DETCOG 3 10/12/99 yes

PSAP not 
able to 
accept 
Phase I County

San Jacinto 
County 
DETCOG 3 10/12/99 yes

PSAP not 
able to 
accept 
Phase I County

San Patricio 
- CBCOG 1 10/12/99 1/30/01

Schleicher 
County - 
CVCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Shelby 
DETCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Smith 
County 
911Network 3 3/30/01 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress, 
Waiting on 

trunks LEC
Somervell 
County 
NCTCOG 1 10/12/99 9/1/00
Starr 
County 
STDC 1 10/12/99 9/1/00

Sutton 
County 
CVCOG 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Tarrant 
County - 
Tarrant Co 
911 ECD 1 12/4/97 1/21/02
Taylor 
County 
E911 ECD 1 10/12/99 2/1/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Terrell 
County 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Travis - 
CAPCO 1 10/12/99 8/1/00

Trinity 
County  
DETCOG 3 10/12/99 yes

PSAP not 
able to 
accept 
Phase I County

Tyler 
County 
DETCOG 1 10/12/99 8/31/00
Uvalde 
County 1 10/12/99 9/1/00
Val Verde 
County 1 10/12/99 9/1/00

Van Zandt 3 10/12/99 yes

Selective 
Router 
Issues

Verizon 
LEC

Victoria - 
GCRPC 1 5/11/98 9/15/00
Walker 
County - 
HGAC 1 10/12/99 8/31/00
Waller 
County 
HGAC 1 10/12/99 8/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Ward 
County 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Washington 
- BVCOG 1 10/12/99 12/20/00
Webb 
County 
STDC 1 10/12/99 9/1/00
Wharton - 
HGAC 1 10/12/99 8/31/00
Willacy 
County 
LRGDC 1 10/12/99 9/1/00
Williamson - 
CAPCO 1 10/12/99 8/1/00
Wilson 1 10/12/99 9/1/00

Winkler 
County 
PBRPC 2 10/12/99 yes

Exhibits 
pending, 

911 trunks 
pending 
order, 

Deployment 
in progress Cingular

Wise 
County 
NCTCOG 1 10/12/99 9/1/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Texas

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Zapata 
County 
STDC 1 10/12/99 9/1/00
Zavala 
County 
MRGDC 1 10/12/99 9/1/00

Totals 145 140 98 34 8 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Utah

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
NO SERVICE    

Totals 0 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Washington, DC

County
Phase I 
Status

Phase I Service 
Requested

Phase I Turn up 
date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed in 
6 mo window Phase I Reason for Delay

Phase I 
Responsible 

Party

Washington, D.C. 3 8/31/01 YES

LEC and PSAP in 
discussions, will move fwd 
when issues are resolved. LEC/PSAP

Totals 1 1 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Virginia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party
Accomack 1 6/28/99 3/7/02
Alexandria 
City 1 4/14/99 3/27/02

Anne 
Arundel, MD 1 12/9/99 3/15/02

Arlington 3 4/14/99 yes

Testing 
resulted in 
problem 

with trunks, 
Trouble 
ticket 

opened with 
Verizon LEC

Caroline 6 no request
Clarke 1 11/22/99 2/14/02
Culpeper 1 11/22/99 2/14/02
Essex 6 no request
Fairfax 1 4/14/99 11/14/01
Fauquier 1 11/22/99 2/14/02
Frederick 1 11/22/99 3/14/02
Frederick - 
Winchester 
City 6 no request PSAP

Fredericksb
urg City 2 3/29/02 yes

request 
within 6 
month 
window County

King and 
Queen 6 no request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Virginia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

King George 3 12/1/00 yes

County has 
not ordered 

required 
trunks from 

LEC County

King William 6 no request PSAP

Lancaster 4 11/5/01 yes

Within 6 
month 
window

Loudon 1 4/14/99 2/21/02

Louisa 3 11/22/99 yes

CPE 
upgrades in 

progress County
Madison 6 no request PSAP
Mathews 6 no request County
Middlesex 6 no request PSAP
Northampto
n 1 6/28/99 3/7/02
Northumberl
and 6 no request PSAP
Orange 1 11/22/99 2/14/02

Page 4 2/6/02 yes

Within 6 
month 
window

Prince 
William 1 4/14/99 1/9/02
Rappahann
ock 6 no request PSAP
Richmond 6 no request PSAP

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Virginia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I 
Request 

completed 
in 6 mo 
window

Phase I 
Reason for 

Delay

Phase I 
Responsibl

e Party

Shenandoa
h 3 6/25/99 yes

working with 
ILEC to 

establish 
connectivity ILEC

Spotsylvania 3 11/22/99 yes

County has 
not 

requested 
911 trunks 
from LEC County

Stafford 4 10/22/01 yes

County 
wants to 

delay 
deployment 

until 
May,2002 County

Warren 4 11/19/01 yes

Within 6 
month 
window

Westmorela
nd 3 12/27/00 yes

LEC moving 
911 

tandems LEC

Totals 34 23 12 10 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Washington

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Adams Co 4 10/19/01 yes Establishing Service Agreement County
Benton 6 No request County
Franklin Co. 6 No request County
Island Co 3 4/11/00 yes Establishing service agreement County
King Co 3 2/17/00 yes County working with TCS on deployment plan TCS/County
Kitsap Co 6 no request county
Kittitas Co 6 no request
Lewis Co 6 no request
Lincoln Co. 6 No request County
Mason Co 6 no request

Pierce Co 3 6/19/00 yes

County currently negotiating service agreement; 
currently routing according to Phase I plan, but not 

receiving Phase I data County

San Juan Co 6
County has suspended deployment plans due to high 

tariff fees from Qwest
Skagit Co 3 2/24/00 yes Establishing service agreement
Snohomish Co 3 2/22/00 yes Establishing Service Agreement

Spokane Co 2 2/22/00 yes
deadline extension to 9/04/01 granted with 10/11/00 

letter; waiting for Service Agreement TCS 

Thurston Co 6
County has suspended request due to high tariff fees 

from Qwest County
Whatcom Co 3 3/22/00 yes Establishing Service Agreement
Yakima Co. 6 No request County

Totals 18 8 0 3 5 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - West Virginia

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Berkeley 6 no request county
Grant 6 no request county
Hampshire 3 9/26/01 yes PSAP must establish trunking to 911 tandem
Hardy 6 no request
Jefferson 6 no request county
Morgan 6 no request county
Pendleton 6 no request county

Totals 7 1 0 0 1 0  

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Wisconsin

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Columbia 6 no request County
Dane 6 no request County
Dodge 6 no request County
Fond du Lac 6 no request County
Jefferson 6 no request County
Kenosha 6 no request County
Milwaukee Co. 6 no request County
Ozaukee 6 no request County
Racine 6 no request County
Rock 6 Orginal request rescinded on 10/5/01 County
Sheboygan 6 no request County
Walworth 6 no request County
Washington 6 Orginal request rescinded on 10/5/01 County
Waukesha 6 County

Totals 14 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



Cingular Wireless Phase I Implementation Status - Wyoming

County
Phase I 
Status

Phase I 
Service 

Requested

Phase I 
Turn up 

date

Phase I 
Request 

WIP

Phase I 
Request 
on hold

Phase I 
Request 

completed 
in 6 mo 
window Phase I Reason for Delay

Phase I 
Responsible 

Party
Uinta 5 Licensed, no sites County

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 5/1/02  



E911 PHASE II PSAP REQUESTS

Requesting PSAP ,.... ....of Request Reason for failure to Steps taken to Anllclpated SWitch upgrade Accuracy SWitch Vendor
Aulhority Requ8lt Val1detlon provide reeolve Issues " .. of CQI'Tlplete Standard....... CQl'Tlplation. Achieved

Countyoflos California """" Awaiting SS7 connectivity to Salety Net PerJding Ericsson/GSM
Angeles Valid Gr..LC provider. Ericsson Curtenlly testing Ei/3OI2002; Complete

Safety Net hardwaf8 and SS7Iink, E-QTD
software currently ready for TMting exr>ecled 1213112002
service. Ericsson E-QTD to complete by
hardware and software late April 2002.

currenUy undergoing beta Integration with
testJng, PSAPS to follow.

CllylCounty 01 San California 7/31101 Valid Awaiting SSt connectll'lty to Safety Net ~jng Ericsson/G8M
Francisoo GMlC providsr. Erlcsson Currentiy testing 6/3012002: Complste

Safety Net hardware and SS711nK ,-om
software currenlly ready for Testing axpect&d 1:21311:2002
sarvice. Eril.=on E-QTD to complete by
hardware and software tale April 2Q02.

currenlly undergoing beta Integrallon with
leIlting. PSAPS to follow.

Wayne County GA 7/10101 Invalid Phase 1 service wlwireless
carriers, including Clngular,

pending. CUrrent equip
unable to translate latllong
coordlnalell, No mapping

equip; order pending
(approll July) wlinslallallon
by end of year; waiting on
mapping equip to request

ALI upgrade and PAM
interface: may upgrade CPE

equip {current: Posilron

Phrendj ~~n~~~-
decision ndl

City 01 Henderson """" 4111101 PSAPhasbeen Ericsson/GSM
Invalid Not ready for Phase I until requssted to "'A "'A "'A

end of year 2002_ Mapping provide new
equJpmentlsoftware not "'"Ofdered. No PSAP cost
recovery mechanism In

place.

Attachment C



Requesting PSAP ..... Dale of Request Reasoo lor failure to Stsp$l;Iken to Anticipated Switch upgrade Ac:curacy Switch VendorAuthority Request Validation provide resolve Issuea ... 01 Complete Standard...." completion. Achl9'lfld

Johnston County "". ."'" Valid Nortel Safely Net hardware SMLC Installed. Safety Net Pending Pending NortellGSM
Carolina and software to begin beta Equipment for 613012002;

looting in May 2002 Nortel LMU proclU<::llon E-OTD
E-OTD hardware and oroered; switch 12131/2002

software available lor beta """'.testing in Augusl 2002, purchased

Rowan County ""'" 8116101 Nortal Safely Net hardwaro SMLC Installed. Safely Net Pending Pending NortellGSM
Carolina Valid and software to begin beta Equipment for 613012002;

le9tlng In May 2002, Nortel LMU pmdu<::lion E-0TD
E-DTD hardwal1l and oroered; switch 12/3112002

software available for beta ._.
testing in August 2002, purchased

Watauga County ""'" 10130101 Pending Nortel Safely Net hard_ SMLC Installed. Safety Nat Pending Pending NortellGSM""",,,,
and software to begin beta Equipment for 613012002;
te9tlng in May 2002, Nortal LMU production ,-om

E-DTD hardware and ordered; switch 12/3112002
software available for beta aoftware

testing in August 2002, purchased

Chester County '" 3/15102 Pending Nor!el Safety Net hardware SMLC installed. Safety Net Pending Pending NortellGSM
and software to begin beta EqUipment for 613012002;
loollng in May 2002, Nortal LMU production '~mo

E-OTO hardware and ordered; switch 12-31-2002
software available for beta """'.testing In August 2002. purchased

GreenVille County South 111141()1 Norte! Safety Net hardware SMLC installed. Safety Nfl! Pending Pending Nortel/GSM
Carolina Valid and software to begin beta Equipmentfor 613012002;

teslIng in May 2002, Nortel LMU production '-om
&OTD hardware and ordered; switch 12/3112002

software available lor beta ......
testing in AugU5t 2002. purchased

Spartanburg County "'"'" 3120101 Nortel Safely Net hardware SMLC installed. Safety Net Pending Pending NorleVGSM
Carolina Valkl and software to begin beta Equipment for 613012002:

leaIIng in May 2002, Nortal LMU production '~mo
E_OTD han:lware and ordered; switch 12/3112002

software available lor beta 00"".
tasting In August 2002, purchased





DECLARATION OF EDGAR REYNOLDS

J, Edgar Reynolds, President of Network Operations for Cingular Wireless LLC
("Cingular''), make this declaration in support of the "Second Quarterly E911
Implementation Report" :filed by Cingular pursuant to the Federal Communications
Commission's Order (released October 12, 2001) regarding Cingular's request for waiver
of the E911 Phase II implementation mes. In my role as President of Network
Operations, I oversee Cingular's efforts to provide Phase I location information in
response to valid PSAP requests. I have reviewed the Report and declare under penalty
of perjury that the infonnalion contained therein concerning Phase I deployment is
accurate to the best of my knowledge, infonnation and belief.

Executed .,s-- I , 2002,

~ 4fiiIF~-~ga;~dS
President ofNetwork Operations
Cingular Wireless LLC



DECLARATION OF WILLIAM E. CLIFf

I, William E. Clift, Chief Technical Officer of Cingular Wirdess LLC
("Cingular"), make this declaration in support of the "Second Quarterly E91l
Implementation Reporf' filed by Cingular pursuant to the Federal Communications
Conunission's Order (released October 12, 200 I) regarding Cingular's request for waiv(:r
of the E9ll Pha~e n implementation rules. In my role as Chief Technical Officer, I
overst:e Cingular's efforts to implement Phase II location technologies. I have reviewed
the Report and declare Wider penalty of perjury that the information contained therein
concerning Phase II deployment is accurate to the best of my knowledge, information and
belief.

illiam E. Clift
ChiefTechnicll1 Officer
Cingular Wireless LLC



CERTIFICATE OF SERVICE

I, Ernestine M. Screven. do hereby certify that on this 1st day of May, 2002, a copy of the
foregoing Second Quarterly E911 Implementation Report was served by U.S. mail, first-class
postage prepaid to the following:

W. Mark Adams
Executive Director
NENA
422 Beecher Road
Gahanna, OH 43230-1797

Evelyn Bailey, President
NASNA
Vennont Enhanced 9-1-1 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

Robert M. Gruss
Shook Hardy & Bacon
600 14th Street, N.W., Suite 800
Washington, DC 20005

John Ramsey
Executive Director
APCO
351 N. Williamson Boulevard
Daytona Beach. FL 32114-1112

James R. Hobson
Miller & Van Eaton, P.L.L.C.
1155 Connecticut Avenue, N.W.
Suite 1000
Washington, DC 20036

~. rtI.J<JIWI......
Ernestine M. Screven


